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Creating Smaller Scope Packages: To allow for more 
opportunities for participation.  

Reference Location: 
SDBPP Sections 2.c and 
2.d. 

 Description: FRMG will create scope packages that will be sustainable for DBE/ESB-
certified firms and post these packages to iSqFt, a software as a service (SaaS) solution 
our team will use to connect with prospective Subcontractors. This process describes the 
steps to be utilized by members of the estimating team to solicit certified firms with 
invitations to bid. These steps include auditing and identifying areas where DBE/ESB 
participation can be added, using a list of certified firms from www.coloradodbe.org and 
www.coloradoesb.org, and sending scope packages that include drawings, quantities, 
special provisions, and a cover letter with scope-related information to interested firms.  

Determining Firm Capability: To diligently vet DBE/ESB 
certified firms. 

Reference Location: 
SDBPP Section 2.c 

 Description: FRMG will diligently vet DBE/ESB-certified firms for each scope of Work by 
requesting company information that includes preferred scopes of Work and areas of 
expertise, North American Industry Classification System code, bonding and financials, 
work history, and past experience and safety and quality program. FRMG’s outreach staff 
will use a questionnaire to capture this information, sending it out via DBE/ESB databases 
and our estimating team’s own lists. In addition, FRMG’s outreach staff will follow up with 
an in-person, one-on-one interview to ensure we have accurately communicated the 
scope of Work and requirements for the position, and that the company understands the 
risks associated with the scope. FRMG will also direct firms to make use of 
Connect2DOT’s Transportation Leading Edge Program and the United States Department 
of Transportation’s Bonding Education Program. 

Educating Firms on Eligibility Requirements: To assist firms 
in certification process 

Reference Location: 
SDBPP Section 2.c 

 Process: FRMG will promote and assist companies, as needed, that are in the process of 
obtaining certification, or those companies already certified as a DBE or ESB and can 
qualify for an additional classification. FRMG will work with the Department and other 
organizations in providing the resources needed for firms to achieve certification. 

Trucking Consortium: To expand pool of DBE/ESB certified 
firms to perform scope 

Reference Location: 
SDBPP Section 2.c 

 Description: FRMG will contact certified DBE/ESB trucking firms within a reasonable 
range of the Project to determine their interest in providing trucking services for the 
Project. If a firm is interested and can meet the required insurance, the firm will be 
included in a pool of available trucks, per the type of trucks and/or trailers owned or to 
which they have access, and the rates they charge for these units. These resources will 
be entered into a database managed by a central dispatcher who will work side by side 
with FRMG’s field contracting team. Upcoming trucking needs determined by field 
supervision will be relayed to the dispatcher as they arise. The dispatcher will call the 
firms to verify truck availability and allocate the work opportunities on a fair basis that 
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Acronyms and Abbreviations 
CDOT  Colorado Department of Transportation 
EB  Eastbound 
EIS  Environmental Impact Statement 
FHWA  Federal Highway Administration 
FRMG  Front Range Mobility Group 
ITS  Intelligent Transportation System 
O&M  Operations and Maintenance 
RFC  Released for Construction 
RRA  Railroad Agreement 
ROD  Record of Decision 
UPRR  Union Pacific Railroad 
WB  Westbound 
WBS  Work Breakdown Structure 
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1. Introduction 
In 2003, the Federal Highway Administration (FHWA) and the Colorado Department of 
Transportation (CDOT) began preparation of an Environmental Impact Statement (EIS) for the I-
70 Corridor from I-25 to Tower Road. As stated in the EIS: “The purpose of the project is to 
implement a transportation solution that improves safety, access, and mobility and address 
congestion on I-70 in the project area.” Central 70 (“the Project”), which was defined as Phase 1 
of the I-70 East project, was allowed to advance as a stand-alone project because the segment 
has logical termini and operates with independent utility. The Record of Decision (ROD), 
allowing the project to proceed to implementation, was signed on January 19, 2017.  

Front Range Mobility Group’s (FRMG’s) Draft Schedule Narrative Report identifies plan and 
schedule for achieving the Project Agreement requirements and objectives for the Work, 
including methods of operation, resources, and time frames of the Central 70 Project (the 
Project). As set out in Schedule 8 of the Project Agreement, this report describes the 
corresponding means and methods used in development of the Project Schedule to ensure that 
the work activities, deliverables and final outcomes meet or exceed the goals and requirements 
defined.  

FRMG developed a comprehensive Project Schedule covering all technical aspects required by 
the Project, using Primavera P6 scheduling software, and with collaboration of different 
disciplines created a realistic plan to build and track the Project progress. We have a proven 
history of safely delivering large, challenging projects on time and on budget, and has the 
expertise to manage and complete the required Project within the contract constraints. 
 
The Draft Baseline Schedule was developed in accordance with the Instructions to Proposers 
and Section 3 of Schedule 8. As part of our draft Baseline Schedule, we have included: 

1. FRMG Executive Level Summary 
2. WBS Level IV roll up  
3. WBS Level VI activities 
4. electronic P6.xer copy 

As part of its schedule development, FRMG considered seasonal and weather limitations, 
coordination with Utility Owners, Railroads, environmental concerns, right-of-way restrictions, 
traffic limitations, the Department and Local Agencies, and Subcontractor and Supplier 
resources.  

FRMG will begin administration of the Project immediately after announcement of the Preferred 
Proposer (at-risk) as detailed in the schedule. NTP1, which allows design and testing and right-
of-way investigation work authorized by the Department to begin, is scheduled for 11/3/17. 
NTP2, allowing for commencement of the construction and operations and maintenance (O&M) 
work, is scheduled for 2/2/18. Substantial Completion is 4/29/22, and Final Acceptance is 120 
days later or 8/27/22. 
 
A Schedule work plan will be submitted for Acceptance by the Department prior to issuance of 
NTP1 that will address all aspects of scheduling the Work, including assignment of 
responsibilities to positions within FRMG’s organization.  
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2. Plan and Schedule to Achieve the Project Agreement 
and Objective of the Work 
FRMG’s plan for construction is the result of design refinements, innovative technical concepts, 
construction methods and years of P3, design-build, and local construction experience. We 
developed our construction plan with the goal of optimizing the overall Project and minimizing 
impacts to the traveling public, the stakeholders and the community during construction. 
FRMG’s plan will allow maintaining both directions of traffic on the existing viaduct for three 
years during construction, having all westbound (WB) lanes of the Lowered Section completely 
ready for WB traffic within approximately 36 months after NTP2 and having the entire I-70 
mainline available for WB and eastbound (EB) traffic approximately 43 months after NTP2. 
Substantial completion will occur approximately 51 months after NTP2.  
 
Our Draft Baseline Schedule was developed to address the most critical schedule elements of 
the Project, including coordination and review with the Union Pacific Railroad (UPRR), Utility 
Owners, and Local Roadway and CDOT Roadway restrictions. We begin Railroad construction 
only upon 100% bridge plan approval by UPRR per the Railroad Agreement (RRA), which is a 
critical activity in achieving Milestone 3 and our Baseline Substantial Completion Date. In 
addition, we have taken special consideration regarding the process and timing for Utility 
Relocations, including from execution of task orders to the start and end of all Utility Relocation 
Work.  
 
We have identified all Closure restrictions within the Project Agreement and tied these to 
relevant activities to ensure full compliance with the Project Agreement in our draft Baseline 
Schedule. Our Schedule also integrates constraints related to timing and volume of Reviewable 
Deliverables, including with respect to the type (discipline) of each. In short, adequate timing 
and buffer for long lead items that impact our critical path will ensure that unforeseen issues and 
delay do not impact our ability to maintain our Key Milestones. 
 
As discussed, the schedule was developed to contain all of the applicable details as specified in 
Section 3.3.7 of Schedule 8, including but not limited to float, division of the Work, logic ties, 
right-of-way, utilities, railroads, durations, milestones, permitting and governmental approvals, 
and maintenance of traffic. Additionally, FRMG includes a limited number of activities exceeding 
30 Calendar Days, not including for long lead time material procurements, to best manage the 
Work (e.g., long runs of secant piles that must be constructed from end to end). Prior to 
finalizing the Baseline Schedule, including any guidance from the Department in a collaborative 
and open meeting format to review our approach, and as requested by the Department per 
Section 3.3.7.b (allowing for at least three workshop sessions), FRMG anticipates further 
detailing these activities as required and to best manage the overall quality of the schedule. 
FRMG will record Department feedback and develop action items that will be reflected in the 
final Baseline Schedule. 
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As an approach to managing the quality of the schedule, FRMG has utilized Acumen, an 
advanced analytics software, to analyze the draft schedule and give us insight for improving the 
quality of the Baseline Schedule. We will use this tool along with discussions with the 
Department to finalize the Baseline Schedule. A dashboard report of the analytic run as of the 
submission date is shown below. 

  

This report analyzes the schedule for factors that include but are not limited to the following:  

• Number of Lags. FRMG has minimized the use of lags, utilizing them only in the 
activities that are required as part of the logical sequence of work (e.g., excavation work 
laging the temporary shoring to allow for a continuous shoring operation). Lags were not 
used to suppress float.  

• Logic Density, or Logic Redundancy. This metric calculates the average number of 
logic links per activity. An average of less than 2 indicates that there is logic missing 
within the schedule. An average greater than 4 indicates overly complex logic, with a 
high likelihood of redundant links. Therefore, Logic Density should be between 2 and 4. 
Currently, our proposed schedule is between these limits. However, FRMG is continuing 
to look for ways to improve the logic ties between predecessors and successors for 
activities and keep the realistic sequence of work in the schedule, thereby improving the 
quality of the schedule.  

• Float. FRMG has applied the schedule requirement regarding float from the Project 
Agreement, Section 3.3.4.c, and has not used any schedule method to suppress it.  
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3. Method of Operation 
Within this section, FRMG has included the schedule structure summary. The onsite summary 
of construction work operations is described in Section 7 below. 
 
Work Breakdown Structure (WBS) 
As a basis for organizing all the Construction Work under the Project Agreement, FRMG has 
developed a WBS that conforms with Table 1 of Section 3.3, Schedule 8. Level I represents the 
I-70 East Program for the Department’s use only. Level II is FRMG’s highest level includes all 
design, construction, and O&M during construction fall below this level. Level III includes the 
breakdown of major components of the construction work. In addition, we have included the 
design component, to facilitate the evaluation of work progress. Level IV breaks down the major 
components of the construction work into 5 different Areas as defined in our Transportation 
Management Plan (TMP). Level V breaks down each Area into Phases and Level VI further 
breaks down each Phase into the Stages. Finally additional Levels break down the Stages into 
minor subcomponents and elements of work. See Attachment A for the detailed WBS as per 
Table 1 of Section 3.3, Schedule 8.  

Activities 

Activity IDs have been set up using logic to easily filter and sort specific types of work. 

Durations 

Duration and logic used for the schedule was developed utilizing quantities, historic production 
rates along with working sessions involving FRMG construction, subcontractors, material 
suppliers, estimating and design personnel. The results of these workshops were integrated into 
the approach for design packages, permitting approvals, government and third party 
agreements, procurement of material, and the construction activities.  

Calendars 

FRMG developed specific calendars to reflect realistic Work and accounted for standard 
holidays and expected adverse weather. The majority of the Work has been scheduled using    
5 days per week (allowing makeup time on the weekends). FRMG will manage extended work 
hour durations to those activities which will advance the schedule and result in an overall benefit 
to the Project. The following describes each of the calendars used as part of the draft Baseline 
Schedule:  

• C-70 – 5d Paving. Calendar used for asphalt paving activities in the schedule. FRMG 
has analyzed the weather conditions and paving placement specification and has 
developed a calendar to address this work. The calendar is block from December 1 to 
March 15 of each year.  

• C-70 – 5d w/Holidays. Used for administrative activities in the Project. It accounts for 5 
days per week (other than on a Holiday). 

• C-70 – 5d Construction w/ Holidays & Weather Days. Used for common activities. It 
accounts for 5 days per week (other than on a Holiday) and block-outs for regional 
historically averaged weather events. 
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• C-70 – 6d Construction w/ Holidays & Weather Days. Use for activities located in 
Clayton and Columbine structures. It account for 6 days per week (other than on a 
Holiday) and block-outs for regional historically averaged weather events. 

• C-70 – 7d CDs. Used on cure activities and lead procurement items. It accounts for 7 
days per week without holidays. 

• C-70 - 5 Day Calendar w/ Holidays. Used in the design activities. Calendar is 5 days 
per week (other than on a Holiday).  

• CSP - 7 Day Calendar. Use in beginning of Review Milestones. Calendar is 7 days per 
week. 

Activity Codes 

In addition to Activity ID logic, we have added activity codes as part of our schedule 
development to help manage the schedule by being  able to  filter and present the information in 
an easier and more effective way (e.g. design review specialists, excavation, utilities, bridges, 
drainage etc.). 
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4. Resources to be Employed 
The draft Baseline Schedule has been resource loaded at the crew level, in which activities 
have been assigned a crew resource or design resource and allocated based upon historical 
production rates. We will manage the Baseline Schedule with respect to resources and 
activities, including its Subcontractors and Suppliers. Through the use of regular update 
meetings, we will identify potential schedule conflicts (for example, with Subcontractors, Utility 
Relocation Work, and design Work) and quickly mitigate them through the use of additional 
resources, work shifts, or resequencing of the Work. 
 
FRMG requires all Subcontractors to develop, review, and agree to the resource loading in the 
Baseline schedule to ensure that the entire construction effort can be managed from an overall 
resourcing perspective. 
 
FRMG will update the schedule with any approved scope changes during delivery and 
redistribute the appropriate resources along with a detailed breakdown of the Work. Resource 
histograms will be generated and shared with team members to track progress against the plan. 
 
Schedule resourcing, defined and coded by type of work whether construction or design 
packages, is as follows:  
 
RS-01 C70 Resource Crews     
Labor Resources Crews     
 SECANT Secant/Tangent - Crew  
 PRJENG Project Engineer  
 EARTH Excavation/Embankment Crew  
 WALL  Precast Wall Panel Crew  
 LAND  Landscaping Crew/Sub  
 ELEC  Electrical Crew/Sub  
 STRP  Signing & Striping Sub  
 SEED  Seeding/Mulching Crew/Sub  
 COPE  Precast Wall Coping Crew  
 CIP  Cast-n-Place Concrete Sub/Crew  
 CSL  CSL Testing Sub/Crew  
 CPAVE Concrete Paving Crew  
 APAVE Asphalt Paving Crew  
 PIPE  Underground Utility Crew/Sub  
 DEMO  Demo Sub/Crew  
 FNCE  Chain-link Fence Sub/Crew  
 BRAIL  Slip Bridge Rail/Barrier Sub/Crew  
 MSE  MSE Wall Crew  
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 STRCT Structures Crew  
 FLAT  Concrete Flatwork Sub/Crew  
 CRANE Bridge Girder Crew  
 DRILL  Drilled Caisson/Shaft Sub/Crew  
 SUTLY  Shallow Utilities Sub/Crew  
 PILE  Drive Pile Sub/Crew  
 SOIL  Soil Nail Crew  
 TANGNT Tangent Wall Sub/Crew  
 SILT  Install Temp Silt Fence / Erosion Control Measures - Sub/Crew  
 SHORE Temp Shoring Crew  
 MOT  Maintenance of Traffic Crew/Sub  
 BASE  Aggregate Base Course Crew  
 REBAR Rebar Tie Sub  
 PNT  Paint Crew/Sub  
 MECH  Mechanical/Ventilation Crew/Sub  
 SURV  Survey Crew/Sub  
 

Central 70 Design Squads     
 Resource ID Resource Name      
 B  Bridge Structures  
 D  Drainage  
 F  Cover MEP  
 G  Geotechnical  
 I  ITS & Tolling  
 L  Urban Design & Landscaping  
 M  Maintenance of Traffic  
 P-1  Roadway Pavements  
 R-1  Roadway  
 S  Other Structures  
 T  Traffic  
 W  Retaining Wall Structures  
 X  Railroads  
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5. Time Frames 
Project Administration 

As shown in the project summary graphic below, Project administration is anticipated to occur 
from the announcement of the Preferred Proposer to Final Acceptance. FRMG’s Lead 
Scheduler will manage the integrated design and construction schedule, which will begin the 
day after the Preferred Proposer is announced.  

Our team will continue planning and managing the project co-located temporarily in the pursuit 
office (CH2M) until the final Project office is ready within 30 days of NTP1. Administration of the 
Project Schedule will occur throughout the Construction Period. 
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6. Design  
Design Sequencing 

Design is anticipated to occur over the first 24-month period of the Project and design packages 
for submittal have been integrated into our construction schedule. Design packages will be 
prioritized per critical schedule activities to facilitate early-work construction. Packages have 
been scheduled to avoid the concurrent review of five or more Reviewable Deliverables that 
require review by the same specialty expert. A Reviewable Deliverables Summary Schedule 
can be found in Attachment B.  

The design team is organized in alignment with the construction program for Project areas and 
construction phases. The design schedule is built around discipline-specific tasks and times, 
and includes required submittal packages, QC process and review cycles. Design outputs are 
aligned with construction plans, with Released for Construction (RFC) deliveries to match start 
of work in the field.  

Design activities within the schedule will be in close coordination with the construction team. 
Colocation, task force meetings, review comments will all help to keep the schedule activities in 
alignment.  

If the design schedule is updated with input from the design teams regarding the status of their 
work tasks and it shows that a particular design submittal will be pushed beyond the planned 
due date, then design resources will be shifted to that submittal package to advance the work 
and keep the submittal date intact. We will focus on the critical path throughout the overall 
design process.   
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7. Construction 
Construction will last from NTP2 to Substantial Completion, and FRMG has broken the Project 
into five Areas for managing the Work: 

• Area 1 (Brighton Blvd. to Dahlia St.): Feb. 2018 – April 2022 
• Area 2 (Dahlia St. to Sand Creek Bridge): July 2018 – June 2021 
• Areas 3-5 (Sand Creek Bridge to Chambers Rd.): Dec. 2018 – July 2020  

 
In Area 1, ATC 65 played a significant role in our construction planning, as it eliminated one 
entire phase of construction in the Lowered Section, optimizing the phasing of the Steele 
St./Vazquez Blvd. interchange. This also allows us to construct most cross-street bridges in the 
Area in a single phase and reduces the construction time in the vicinity of Swansea Elementary 
School. The first phase in Area 1 consists of constructing as much of the Lowered Section as 
possible while I-70 traffic remains on the existing viaduct. The Cover superstructure will be 
completed in this phase, along with the new UPRR bridge.  
 
Once the WB I-70 lanes are complete, WB traffic will be shifted from the viaduct into the 
Lowered Section into its permanent location. In Area 1, Phase 2, the WB viaduct will be 
removed and the portion of the Lowered Section not completed in Phase 1 will be completed up 
to the limits of the EB viaduct. At this point, the EB lanes and temporary ramps will be 
constructed and traffic will be shifted from the EB viaduct into the EB lanes.  
 
During the final stages of Phase 2, the EB viaduct will be removed and the remaining EB ramps 
and Lowered Section walls will be completed. 46th Avenue South will also be constructed at the 
end of this phase. Temporary ramps for WB and EB entrance to I-70 at Colorado Blvd. will be 
constructed to facilitate early bridge construction at this intersection. Construction of the new 
Holly St. diamond interchange will be required to complete tie-ins at Colorado Blvd., thus 
scheduled early in the overall construction timeframe.  
 
Areas 2-5 can be completed independently from Area 1. Construction will be phased to facilitate 
construction of the I-70 bridges over local, CDOT, and railroad facilities. As these structures are 
completed, traffic will be switched on to the new structures allowing subsequent phases to 
occur. Roadway widening work in these areas is sequenced to support the bridge construction. 
 
FRMG has identified key long lead items and delivery dates for each material provider and will 
include these delivery timeframes as contract commitments. Specifically, Cover girders, UPRR 
steel girders, certain Intelligent Transportation System (ITS) equipment, and mechanical 
equipment (e.g., generators, exhaust fans) for the Cover area and Tunnel will include confirmed 
delivery dates in our purchase orders. This mitigates the potential for delay by providing 
suppliers a delivery date which allows them to guarantee delivery with greater certainty. 
Vendors and Subcontractors whose work is approaching will be required to attend regular 
schedule meetings to coordinate delivery and sequence of the various components of their 
scope.  
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8. Accomplishment of Specified Milestones 
FRMG has sequenced the work to allow the critical path to flow through self-perform work items, 
allowing our team to have more control over resources and scheduling of the work. As a team of 
local contractors, we can obtain resources from nearby projects as required during critical 
activities (e.g., deck pours) to ensure Key Milestone dates are maintained. 
 
In addition to the Key Milestones set out by the Department, FRMG has identified internal 
milestones to assist us in achieving target deadlines for the overarching schedule. 
Accomplishing our internal milestones ensures interim progress for specific areas or types of 
work and provides a more informative tool for planning, identifying any additional resource 
requirements and tracking progress. FRMG will have weekly schedule meetings internally to 
review and manage schedule status. FRMG will meet with the Department at least once per 
month and as otherwise requested. 
 
Key Milestones include: 

• NTP1 – Nov. 3, 2017 
• NTP2 – Feb. 2, 2018 
• Milestone 1 (Sand Creek Bridge to Chambers Rd) – July 22, 2020 
• Milestone 2 (Dahlia St. to Sand Creek Bridge) – Jan. 27, 2021 
• Milestone 3 (WB I-70 Brighton Blvd. to Dahlia St.) – Feb. 2, 2021 
• Milestone 4 (EB I-70 Brighton Blvd. to Dahlia St.) – April 7, 2022 
• Substantial Completion (Final Payment Milestone) – April 29, 2022 
• Final Acceptance of Completion – Aug. 27, 2022 

 
FRMG’s Internal Specified Milestones include:  

• Completion of Identified Areas, Phases, and Stages which, in summary, include:  
- Areas 3-5 – July 22, 2020 
- Area 2 – June 10, 2021 
- Area 1 – April 7, 2022 
- Other milestones as developed in workshop sessions with the Department prior to 

finalizing of the Baseline Schedule 
 

 

 
 
 
 
 
  



 

Central 70 Project 
Schedule Narrative Report 

Document Owner:  Revision – 0  
Approved by:  Revision Date:  Review by: 
Approved by:  Release Date: TBD  
 

 
Schedule Narrative Report 
Central 70 12 
 

9. Resource Plan and Quantity of Resources 
As discussed in Section 4 above, FRMG has resource loaded, at the crew level, the draft 
Baseline Schedule and leveled accordingly based on FRMG and subcontractor work elements.  
Resource plan and quantities needed to prosecute all aspects of the work are included in 
Attachment C.  Budgeted Units within the plan represent the scheduled crew hours necessary to 
complete the work.  The table below provides a summary of the crew types and total hours per 
crew type. Any further refinements to this plan are anticipated during workshop sessions per 
Section 3.3.7.b to occur prior to finalization of the Baseline Schedule upon working with the 
Department in a collaborative and open meeting format to review FRMG’s approach. FRMG will 
record Department feedback and develop action items which will be reflected in the final 
Baseline Schedule. 

RS-01 C70 Resource Crews  
Labor Resources Crews Total Crew Hours 

SECANT Secant/Tangent - Crew 
6304 

EARTH Excavation/Emankment Crew 
3832 

WALL Precast Wall Panel Crew 
2720 

LAND Landscaping Crew/Sub 
5336 

ELEC Electrical Crew/Sub Misc 
488 

COPE Precast Wall Coping Crew 
5232 

CIP Cast-n-Place Concrete Sub/Crew 
8328 

CSL CSL Testing Sub/Crew 
6400 

CPAVE Concrete Paving Crew 
4440 

APAVE Asphalt Paving Crew 
6232 

PIPE Underground Utility Crew/Sub 
16080 

DEMO Demo Sub/Crew 
13736 

FNCE Chainlink Fence Sub/Crew 
944 

BRAIL Slip Bridge Rail/Barrier Sub/Crew 
1048 

STRCT Structures Crew - Misc 
432 
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FLAT Concrete Flatwork Sub/Crew 
5768 

CRANE Bridge Girder Crew 
2144 

DRILL Drilled Caisson/Shaft Sub/Crew 
4296 

SUTLY Shallow Utilities Sub/Crew 
2352 

PILE Drive Pile Sub/Crew 
1152 

SOIL Soil Nail Crew - Misc 
240 

TANGNT Tangent Wall Sub/Crew - Misc 
128 

SILT Install Temp Silt Fence / Erosion Control 
Measures - Sub/Crew 5304 

SHORE Temp Shoring Crew 
3624 

MOT Maintenance of Traffic Crew/Sub 
1824 

BASE Aggregate Base Course Crew 
11432 

REBAR Rebar Tie Sub 
1200 

PNT Paint Crew/Sub 
2520 

MECH Mechanical/Ventilation Crew/Sub 
8864 
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10. Conclusion 
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FLAT Concrete Flatwork Sub/Crew 
5768 

CRANE Bridge Girder Crew 
2144 

DRILL Drilled Caisson/Shaft Sub/Crew 
4296 

SUTLY Shallow Utilities Sub/Crew 
2352 

PILE Drive Pile Sub/Crew 
1152 

SOIL Soil Nail Crew - Misc 
240 

TANGNT Tangent Wall Sub/Crew - Misc 
128 

SILT Install Temp Silt Fence / Erosion Control 
Measures - Sub/Crew 5304 

SHORE Temp Shoring Crew 
3624 

MOT Maintenance of Traffic Crew/Sub 
1824 

BASE Aggregate Base Course Crew 
11432 

REBAR Rebar Tie Sub 
1200 

PNT Paint Crew/Sub 
2520 

MECH Mechanical/Ventilation Crew/Sub 
8864 
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Attachment A



WBS Code WBS Name

I I-70 EAST PROJECT AGREEMENT PROGRAM

I.II ACTIVITIES OF THE DEVELOPER

I.II.III CONSTRUCTION WORK COMPONENTS

I.II.III.KEY Key Project/Contract Milestones & Deadlines

I.II.III.KEY.4 FRMG Milestones

I.II.III.KEY.4.1 Area 1

I.II.III.KEY.4.2 Area 2

I.II.III.KEY.4.3 Area 3

I.II.III.KEY.4.4 Area 4

I.II.III.KEY.4.5 Area 5

I.II.III.KEY.8 Financial Milestones

I.II.III.KEY.8.1 Funds Available

I.II.III.KEY.8.2 Milestone Payment

I.II.III.PREP Project Startup / Submittals

I.II.III.PREP.NEPA ATC NEPA Re-Evaluation

I.II.III.PREP.4 Corridor Wide Plans and Documents

I.II.III.PREP.4.A2 Project Management Plan - Design

I.II.III.PREP.4.A2.01 Project Management Plan (PMP) - Design

I.II.III.PREP.4.A3 Environmental Compliance - Design

I.II.III.PREP.4.A3.01 Environmental Compliance Plan - Design

I.II.III.PREP.4.02 Management of Traffic (MOT)

I.II.III.PREP.4.02.01 Transportation Management Plan

I.II.III.PREP.NTP1 Submittals / Deliverables prior to NTP1

I.II.III.PREP.NTP1.1 Schedule 8

I.II.III.PREP.NTP1.1.A1 Baseline Schedule

I.II.III.PREP.NTP1.1.A1.01 Quality Management Plan (QMP) Stage 1 - Design

I.II.III.PREP.NTP1.2 Schedule 10

I.II.III.PREP.NTP1.3 Schedule 14

I.II.III.PREP.NTP1.4 Schedule 15

I.II.III.PREP.NTP1.5 Schedule 17

I.II.III.PREP.NTP1.6 Schedule 18

I.II.III.PREP.NTP1.7 Baseline Schedule

I.II.III.PREP.NTP2 Submittals / Deliverables prior to NTP2

I.II.III.PREP.NTP2.2 Schedule 10

I.II.III.PREP.NTP2.3 Schedule 14

I.II.III.PREP.NTP2.4 Schedule 15

I.II.III.MOB Mobilization

I.II.III.DGN Design

I.II.III.DGN.A1 Administration

I.II.III.DGN.A1.00 Award / Project Startup

I.II.III.DGN.A1.05 Deliverables / Requirements Tracking List

I.II.III.DGN.00 Corridor Wide Plans and Documents

I.II.III.DGN.00.03 Intelligent Transportation System (ITS)  / Elec tronic Toll Collection (ETC)

I.II.III.DGN.00.03.01 ITS / ETC - Preliminary (30% Level) Plan Package - Corridor Wide

I.II.III.DGN.00.03.02 ITS and ETC Device and Material Spec Sheets

I.II.III.DGN.00.08 Drainage

I.II.III.DGN.00.08.01 Drainage Concept Report 30% - Corridor Wide

I.II.III.DGN.00.08.02 Master Water Quality Report

I.II.III.DGN.00.08.03 Master Drainage Report

I.II.III.DGN.00.08.04 FEMA - Conditional Letter of Map Revis ion (CLOMR)

I.II.III.DGN.00.09 Roadway

I.II.III.DGN.00.09.01 Roadway Plans and Profiles, I-70 Mainline, 30% Design Submittal

I.II.III.DGN.00.09.02 Roadway Plans and Profiles, CDOT Roads, 30% Design Submittal

I.II.III.DGN.00.09.03 Roadway Plans and Profiles, Local Agency Roads , 30% Design Submittal

I.II.III.DGN.00.11 Signing, Pavement Markings, Signalization and Lighting
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I.II.III.DGN.00.11.01 Traffic - Preliminary (30% Level)  Plan Package - Corridor  Wide

I.II.III.DGN.00.14 Urban Design / Aesthetic s and Landscape

I.II.III.DGN.00.14.1 Corridor Wide Landscape & Irrigation

I.II.III.DGN.00.14.1.01 Landscape Plans, 30% Design Submittal

I.II.III.DGN.00.14.01 Existing Corridor Site Inventory (Must be Approved by CDOT prior to  NTP 2 notification)

I.II.III.DGN.00.14.07 Landscape Maintenance Plan

I.II.III.DGN.00.14.03 Construction Administration and Field Support for Park, Landscape and ir rigation

I.II.III.DGN.00.14.04 Public Involvement

I.II.III.DGN.00.14.05 Meetings

I.II.III.DGN.00.14.06 Public Art Select ion Process

I.II.III.DGN.01 Area 1

I.II.III.DGN.01.02 Maintenance of Traffic (MOT)

I.II.III.DGN.01.02.01 Area 1 - Phase 1 MOT 100%  Plan Package

I.II.III.DGN.01.02.02 Area 1 - Phase 1 MOT Release for Construction (RFC)

I.II.III.DGN.01.02.03 Area 1 - Phase 2 MOT 100%  Plan Package

I.II.III.DGN.01.02.04 Area 1 - Phase 2 MOT Release for Construction (RFC)

I.II.III.DGN.01.03 Intelligent Transportation System (ITS)  / Elec tronic Toll Collection (ETC)

I.II.III.DGN.01.03.01 ITS / ETC Civil

I.II.III.DGN.01.03.01.02 A1 ITS/ETC  Civil - Final (100% Level) Plan Package

I.II.III.DGN.01.03.01.03 A1 ITS/ETC  Civil - Release for Construction (RFC)

I.II.III.DGN.01.03.02 A1 ITS / ETC System Design Plans and Details

I.II.III.DGN.01.03.02.02 A1 ITS / ETC System Design Plans - Final (100% Level) Plan Package

I.II.III.DGN.01.03.02.03 A1 ITS / ETC System Design Plans - Release for Construction (RFC)

I.II.III.DGN.01.04 Utilities

I.II.III.DGN.01.05 Survey

I.II.III.DGN.01.06 Area 1 Roadway Pavements

I.II.III.DGN.01.06.01 Area 1, I-70 Mainline and CDOT Roadway Pavement Design Report

I.II.III.DGN.01.06.02 Area 1, Local Agency Roadways Pavement Design Report

I.II.III.DGN.01.06.03 Area 1, Swansea Elementary School Pavement Design Report

I.II.III.DGN.01.06.04 Area 1, Supplemental Geotechnical Investigation Report - I-70 Mainline

I.II.III.DGN.01.06.05 Area 1, Supplemental Geotechnical Investigation Report - CDOT Roadways

I.II.III.DGN.01.06.06 Area 1, Supplemental Geotechnical Investigation Report - Local Agency Roadways

I.II.III.DGN.01.06.07 Area 1, Supplemental Geotechnical Investigation Report - Swansea School Area

I.II.III.DGN.01.06.08 Area 1, PCCP Jointing Plan, I-70 Mainline

I.II.III.DGN.01.06.09 Area 1, PCCP Jointing Plan, CDOT and Local Agency Roadways

I.II.III.DGN.01.07 Earthwork / Geotechnical Investigation

I.II.III.DGN.01.07.03 Pavement

I.II.III.DGN.01.07.04 Cover Section

I.II.III.DGN.01.07.S1 Bridges

I.II.III.DGN.01.07.S1.01A S1.01.A - E-17-AEU  I70 WB over Brighton Blvd

I.II.III.DGN.01.07.S1.02A S1.02.A - E-17-AEV  I70 EB over Brighton Blvd

I.II.III.DGN.01.07.S1.05A S1.05.A - E-17-AEW  UPRR over I70

I.II.III.DGN.01.07.S1.06A S1.06.A - E-17-AEX  I70 UPRR Service Road over I70

I.II.III.DGN.01.07.S1.08A S1.08.A - E-17-AEY  York Street over I70

I.II.III.DGN.01.07.S1.10A S1.10.A - E-17-AEZ  Josephine Street over I70

I.II.III.DGN.01.07.S1.12A S1.12.A - E-17-AEN  Fillmore Street over I70

I.II.III.DGN.01.07.S1.13A S1.13.A - E-17-AEO  Steele Street over  I70

I.II.III.DGN.01.07.S1.14A S1.14.A - E-17-AEY  Cook Street over I70

I.II.III.DGN.01.07.S1.15A S1.15.A - E-17-AFA  BNSF Market Lead over I70

I.II.III.DGN.01.07.S1.16A S1.16.A - E-17-AFC  Monroe Street over I70

I.II.III.DGN.01.07.S1.17A S1.17.A - E-17-AFD  Colorado Blvd over  I70

I.II.III.DGN.01.07.RW Walls

I.II.III.DGN.01.07.RW.17 RW1.17 - UPRR Southeast Side Wing Wall

I.II.III.DGN.01.07.RW.20 RW1.20 - York Street Southeast Quadrant Wall

I.II.III.DGN.01.07.RW.21 RW1.21 - Drainage Bridge to Josephine South
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WBS Code WBS Name

I.II.III.DGN.01.07.RW.22 RW1.22 - York Street to Josephine North

I.II.III.DGN.01.07.RW.23 RW1.23 - Josephine to Cover South

I.II.III.DGN.01.07.RW.24 RW1.24 - Josephine to Cover North

I.II.III.DGN.01.07.RW.25 RW1.25 - Clayton Street to Fillmore South

I.II.III.DGN.01.07.RW.26 RW1.26 - Clayton Street to Fillmore North

I.II.III.DGN.01.07.RW.27 RW1.27 - West of Milwaukee South

I.II.III.DGN.01.07.RW.27A RW1.27A - East of Milwaukee South

I.II.III.DGN.01.07.RW.28 RW1.28 - East of Milwaukee South - Drainage

I.II.III.DGN.01.07.RW.29 RW1.29 - Eastbound off-ramp to Steel

I.II.III.DGN.01.07.RW.30 RW1.30 - Eastbound I-70 to Steele

I.II.III.DGN.01.07.RW.31 RW1.31 - Westbound I-70 West of Steel at Vasquez

I.II.III.DGN.01.07.RW.32 RW1.32 - Westbound on-ramp from Vasquez

I.II.III.DGN.01.07.RW.12A RW1.12A - 46th Avenue Nor th (North Wall)

I.II.III.DGN.01.07.RW.14 RW1.14 - 46th Avenue North (South Wall)

I.II.III.DGN.01.07.RW.16 RW1.16 - UPRR Northeast Side Wing Wall

I.II.III.DGN.01.07.RW.19 RW1.19 - 46th Avenue South (North Wall)

I.II.III.DGN.01.07.RW.34 RW1.34 - West of Cook Street South - Drainage

I.II.III.DGN.01.07.RW.35 RW1.35 - Eastbound I-70 to Cook

I.II.III.DGN.01.07.RW.36 RW1.36 - Westbound I-70 of Cook

I.II.III.DGN.01.07.RW.41 RW1.41 - Colorado (SW Quadrant)

I.II.III.DGN.01.07.RW.42 RW1.42 - 46th Avenue South (South Wall)

I.II.III.DGN.01.07.RW.43 RW1.43 - 46th Avenue South (North Wall)

I.II.III.DGN.01.07.RW.44 RW1.44 - Eastbound I-70 to Colorado

I.II.III.DGN.01.07.RW.44A RW1.44A - Eastbound I-70 to Colorado

I.II.III.DGN.01.07.RW.45 RW1.45 - Westbound I-70 West of Colorado

I.II.III.DGN.01.07.RW.45A RW1.45A - Westbound I-70 West of Colorado

I.II.III.DGN.01.07.RW.46 RW1.46 - 46th Avenue North (South Wall)

I.II.III.DGN.01.07.RW.47 RW1.47 - Colorado (NW Quadrant)

I.II.III.DGN.01.07.RW.03 RW1.03 - I70 WB West of Brighton Bridge

I.II.III.DGN.01.07.RW.48 RW1.48 - Colorado (SE Quadrant)

I.II.III.DGN.01.07.RW.49 RW1.49 - I-70 EB from Colorado Bridge

I.II.III.DGN.01.07.RW.50 RW1.50 - South of Stapleton Drive South

I.II.III.DGN.01.07.RW.50A RW1.50A - South of Stapleton Drive South

I.II.III.DGN.01.07.RW.51 RW1.51 - Eastbound on-ramp from Colorado

I.II.III.DGN.01.07.RW.52 RW1.52 - I-70 Westbound to Colorado Bridge

I.II.III.DGN.01.07.RW.52A RW1.52A - I-70 Westbound to Colorado Bridge

I.II.III.DGN.01.07.RW.53 RW1.53 - North of Stapleton Drive North

I.II.III.DGN.01.07.RW.54 RW1.54 - Westbound I-70 from Dahlia

I.II.III.DGN.01.07.RW.55 RW1.55 - Northeast Pond by Colorado Bridge

I.II.III.DGN.01.07.RW.13 RW1.13 - Local Road West of UPRR

I.II.III.DGN.01.07.RW.06 RW1.06 - I-70 WB East of Brighton Bridge

I.II.III.DGN.01.07.RW.07 RW1.07 - I70 EB East of Brighton Bridge

I.II.III.DGN.01.07.RW.08 RW1.08 - Southeast Drainage Area

I.II.III.DGN.01.07.RW.09 RW1.09 - Along Maintenance Access Roads

I.II.III.DGN.01.07.RW.10 RW1.10 - 46th Avenue South (South Wall)

I.II.III.DGN.01.07.RW.12B RW1.12B - 47th Avenue North (North Wall)

I.II.III.DGN.01.07.RW.37 RW1.37 - Eastbound I-70 to BNSF Market Lead

I.II.III.DGN.01.07.RW.38 RW1.38 - Westbound I-70 West of BNSF Market Lead

I.II.III.DGN.01.07.RW.39 RW1.39 - Eastbound I-70 to Monroe

I.II.III.DGN.01.07.RW.40 RW1.40 - Westbound I-70 West of Monroe

I.II.III.DGN.01.07.RW.T1 WT1.CV - Cover - North and Center Walls

I.II.III.DGN.01.07.BC Box Culverts

I.II.III.DGN.01.07.DP Drainage Pump Station

I.II.III.DGN.01.07.SW Sound Walls

I.II.III.DGN.01.07.08 Sign and VMS Structures
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I.II.III.DGN.01.07.DW Drainage Weirs and Gates

I.II.III.DGN.01.07.ND Non-Standard Drainage Structures

I.II.III.DGN.01.07.09 Geotextile Locations - CDOT Roadways

I.II.III.DGN.01.07.10 Geotextile Locations - Local Agency Roadways

I.II.III.DGN.01.07.11 Geotextile Locations - I-70 Mainline

I.II.III.DGN.01.08 Drainage

I.II.III.DGN.01.08.01 Area 1 - Drainage - Pump Station

I.II.III.DGN.01.08.01.01.01 Area 1 - Drainage - Pump Station Concept Plan Package

I.II.III.DGN.01.08.01.01.02 Area 1 - Drainage - Pump Station Preliminary (30% Level) Plan Package

I.II.III.DGN.01.08.01.01.03 Area 1 - Drainage - Pump Station Final (100% Level) Plan Package

I.II.III.DGN.01.08.01.01.04 Area 1 - Drainage - Pump Station Release for Construction (RFC)

I.II.III.DGN.01.08.02 Area 1 - I-70 and CDOT Roadways

I.II.III.DGN.01.08.02.02.03 Area 1 - I-70 and CDOT Roadways Drainage Final (100% Level) Plan Package

I.II.III.DGN.01.08.02.02.04 Area 1 - I-70 and CDOT Roadways Drainage Release for Construction (RFC)

I.II.III.DGN.01.08.03 Area 1 - Local Streets Drainage

I.II.III.DGN.01.08.03.02.03 Area 1 - Local Streets Drainage Final (100% Level) Plan Package

I.II.III.DGN.01.08.03.02.04 Area 1 - Local Streets Drainage Release for Construction (RFC)

I.II.III.DGN.01.08.04 Area 1 - Interim Drainage Report

I.II.III.DGN.01.08.04.01 Area 1 - Interim Drainage Report - 100% Submittal

I.II.III.DGN.01.08.04.02 Area 1 - Interim Drainage Report - RFC Submittal

I.II.III.DGN.01.08.05 Area 1 - Interim Water Quality Report

I.II.III.DGN.01.08.05.01 Area 1 - Interim Water Quality Report - 100% Submittal

I.II.III.DGN.01.08.05.02 Area 1 - Interim Water Quality Report - RFC Submittal

I.II.III.DGN.01.08.06 Area 1 - Temporary Drainage Plans -  Phase 1

I.II.III.DGN.01.08.06.01 Area 1 - Temporary Drainage Plans -  Phase 1 -  100% Submittal

I.II.III.DGN.01.08.06.02 Area 1 - Temporary Drainage Plans -  Phase 1 -  RFC Submittal

I.II.III.DGN.01.08.07 Area 1 - Temporary Drainage Plans -  Phase 2

I.II.III.DGN.01.08.07.01 Area 1 - Temporary Drainage Plans -  Phase 2 -  100% Submittal

I.II.III.DGN.01.08.07.02 Area 1 - Temporary Drainage Plans -  Phase 2 -  RFC Submittal

I.II.III.DGN.01.09 Roadway

I.II.III.DGN.01.09.01 R1.10: Area 1, Roadway Plans, I-70 and CDOT Roads

I.II.III.DGN.01.09.01.20 R1.10: Area 1, I-70 and CDOT Roads - Final (100% Level) Plan

I.II.III.DGN.01.09.01.30 R1.10: Area 1, I-70 and CDOT Roads - Release for Construction (RFC)

I.II.III.DGN.01.09.02 R1.20: Area 1, Roadway Plans, Local Streets

I.II.III.DGN.01.09.02.03 R1.20: Area 1, Local Streets - Final (100% Level) Plan Package

I.II.III.DGN.01.09.02.04 R1.20: Area 1, Local Streets - Release for Construc tion (RFC)

I.II.III.DGN.01.09.03 R1.30: Area1, Roadway Plans, 46th Avenue North - Vasquez to Dahlia

I.II.III.DGN.01.09.03.02 R1.30: Area 1, 46th Ave North - Preliminary (30% Level) Plan

I.II.III.DGN.01.09.03.03 R1.30: Area 1, 46th Ave North - Final (100% Level) Plan

I.II.III.DGN.01.09.03.04 R1.30: Area 1, 46th Ave North - Release for Construction (RFC)

I.II.III.DGN.01.10 Railroads

I.II.III.DGN.01.10.01 UPRR York Street Crossing

I.II.III.DGN.01.10.01.A1 UPRR York Street Crossing - Permitting / Applications

I.II.III.DGN.01.10.01.A1.01 UPRR York Street Crossing - Drainage Modifications Permit

I.II.III.DGN.01.10.01.A1.02 UPRR York Street Crossing - Utility Modifications Permit

I.II.III.DGN.01.10.01.A1.03 UPRR York Street Crossing - Public Utilities Commission (PUC) Applications

I.II.III.DGN.01.10.01.02 UPRR York Street Crossing - (60% Level) Plan Package

I.II.III.DGN.01.10.01.1 UPRR York Street Crossing - Final (100% Level) Plan Package

I.II.III.DGN.01.10.01.04 UPRR York Street Crossing - Release for Construction (RFC)

I.II.III.DGN.01.10.02 UPRR Pepsi Lead Crossing

I.II.III.DGN.01.10.02.A1 UPRR Pepsi Lead Crossing - Permitting / Applications

I.II.III.DGN.01.10.02.A1.01 UPRR Pepsi Lead Crossing - Drainage Modifications Permit

I.II.III.DGN.01.10.02.A1.02 UPRR Pepsi Lead Crossing - Utility Modifications Permit

I.II.III.DGN.01.10.02.A1.03 UPRR Pepsi Lead Crossing - Public Utilities Commission (PUC) Applications

I.II.III.DGN.01.10.02.02 UPRR Pepsi Lead Crossing - (60% Level) Plan Package
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I.II.III.DGN.01.10.02.1 UPRR Pepsi Lead Crossing - Final (100% Level) Plan Package

I.II.III.DGN.01.10.02.04 UPRR Pepsi Lead Crossing - Release for Construction (RFC)

I.II.III.DGN.01.11 Area 1 - Pavement Markings, Signalization and Lighting

I.II.III.DGN.01.11.01 Area 1 - Pavement Markings, Signalization and Lighting - Final (100% Level) Plan Package

I.II.III.DGN.01.11.03 Area 1 - Pavement Markings, Signalization and Lighting - Release for Construction (RFC)

I.II.III.DGN.01.13 Structures

I.II.III.DGN.01.13.S1 Area 1 Bridges

I.II.III.DGN.01.13.S1.05A S1.05.A - E-17-AEW  UPRR over I70

I.II.III.DGN.01.13.S1.05A.A1 S1.05.A - UPRR over I70 - Permitt ing /  Applications

I.II.III.DGN.01.13.S1.05A.A1.03 S1.05.A - UPRR over I70 - Public  Utilities Commission (PUC) Applications

I.II.III.DGN.01.13.S1.05A.A1.01 S1.05.A - UPRR over I70 - Drainage Modifications Permit

I.II.III.DGN.01.13.S1.05A.A1.02 S1.05.A - UPRR over I70 - Utility Modif ications Permit

I.II.III.DGN.01.13.S1.05A.01 S1.05.A - UPRR over I70 - Structural Concept Repor ts /  Plans

I.II.III.DGN.01.13.S1.05A.02 S1.05.A - UPRR over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.05A.03 S1.05.A - UPRR over I70 - (60% Level)  Plan Package

I.II.III.DGN.01.13.S1.05A.04 S1.05.A - UPRR over I70 - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.05A.05 S1.05.A - UPRR over I70 - Release for Construc tion (RFC)

I.II.III.DGN.01.13.S1.13A S1.13.A - E-17-AE0  Steele Street over I70

I.II.III.DGN.01.13.S1.13A.01 S1.13.A - Steele Street over I70 - Structural Concept Reports  / Plans

I.II.III.DGN.01.13.S1.13A.02 S1.13.A - Steele Street over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.13A.03 S1.13.A - Steele Street over I70 - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.13A.04 S1.13.A - Steele Street over I70 - Release for Construction (RFC)

I.II.III.DGN.01.13.S1.14A S1.14.A - E-17-AEY  Cook Street over I70

I.II.III.DGN.01.13.S1.14A.01 S1.14.A - Cook  Street over  I70 -  Structural Concept Reports / Plans

I.II.III.DGN.01.13.S1.14A.02 S1.14.A - Cook  Street over  I70 -  Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.14A.03 S1.14.A - Cook  Street over  I70 -  F inal (100% Level) Plan Package

I.II.III.DGN.01.13.S1.14A.04 S1.14.A - Cook  Street over  I70 -  Release for Construct ion (RFC)

I.II.III.DGN.01.13.S1.16A S1.16.A - E-17-AFC  Monroe Street over I70

I.II.III.DGN.01.13.S1.16A.01 S1.16.A - Monroe Street over I70 - Struc tural Concept Reports / Plans

I.II.III.DGN.01.13.S1.16A.02 S1.16.A - Monroe Street over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.16A.03 S1.16.A - Monroe Street over I70 - Final (100% Level)  Plan Package

I.II.III.DGN.01.13.S1.16A.04 S1.16.A - Monroe Street over I70 - Release for  Construction (RFC)

I.II.III.DGN.01.13.S1.15A S1.15.A - E-17-AFA  BNSF Market Lead over I70

I.II.III.DGN.01.13.S1.15A.A1 S1.15.A - BNSF Market Lead over  I70 -  Permitting / Applications

I.II.III.DGN.01.13.S1.15A.A1.01 S1.15.A - BNSF Market Lead over  I70 -  Drainage Modifications Permit

I.II.III.DGN.01.13.S1.15A.A1.02 S1.15.A - BNSF Market Lead over  I70 -  Utility Modifications Permit

I.II.III.DGN.01.13.S1.15A.A1.03 S1.15.A - BNSF Market Lead over  I70 -  Public Utilit ies Commission (PUC) Applications

I.II.III.DGN.01.13.S1.15A.02 S1.15.A - BNSF Market Lead over  I70 -  (60% Level) Plan Package

I.II.III.DGN.01.13.S1.15A.03 S1.15.A - BNSF Market Lead over  I70 -  F inal (100% Level) Plan Package

I.II.III.DGN.01.13.S1.15A.04 S1.15.A - BNSF Market Lead over  I70 -  Release for Construct ion (RFC)

I.II.III.DGN.01.13.S1.12A S1.12.A - E-17-AEN  Fillmore Street over I70

I.II.III.DGN.01.13.S1.12A.01 S1.12.A - Fillmore Street over I70 - Structural Concept Reports / Plans

I.II.III.DGN.01.13.S1.12A.02 S1.12.A - Fillmore Street over I70 - Preliminary (30% Level)  Plan Package

I.II.III.DGN.01.13.S1.12A.03 S1.12.A - Fillmore Street over I70 - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.12A.04 S1.12.A - Fillmore Street over I70 - Release for Cons truction (RFC)

I.II.III.DGN.01.13.S1.08A S1.08.A - E-17-AEY  York Street over I70

I.II.III.DGN.01.13.S1.08A.01 S1.08.A - York Street over I70 - Structural Concept Reports / Plans

I.II.III.DGN.01.13.S1.08A.02 S1.08.A - York Street over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.08A.03 S1.08.A - York Street over I70 - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.08A.04 S1.08.A - York Street over I70 - Release for Construction (RFC)

I.II.III.DGN.01.13.S1.10A S1.10.A - E-17-AEZ  Josephine Street over I70

I.II.III.DGN.01.13.S1.10A.01 S1.10.A - Josephine Street over I70 - Structural Concept Reports / Plans

I.II.III.DGN.01.13.S1.10A.02 S1.10.A - Josephine Street over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.10A.03 S1.10.A - Josephine Street over I70 - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.10A.04 S1.10.A - Josephine Street over I70 - Release for Construction (RFC)
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I.II.III.DGN.01.13.S1.17A S1.17.A - E-17-AFD  Colorado Blvd over  I70

I.II.III.DGN.01.13.S1.17A.01 S1.17.A - Colorado Blvd over  I70 -  Structural Concept Reports /  Plans

I.II.III.DGN.01.13.S1.17A.02 S1.17.A - Colorado Blvd over  I70 -  Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.17A.03 S1.17.A - Colorado Blvd over  I70 -  F inal (100% Level) Plan Package

I.II.III.DGN.01.13.S1.17A.04 S1.17.A - Colorado Blvd over  I70 -  Release for Construct ion (RFC)

I.II.III.DGN.01.13.S1.01A S1.01.A - E-17-AEU  I70 WB over Brighton Blvd

I.II.III.DGN.01.13.S1.01A.01 S1.01.A - I70 WB over Brighton Blvd - Structural Concept Reports / Plans

I.II.III.DGN.01.13.S1.01A.02 S1.01.A - I70 WB over Brighton Blvd - Preliminary (30% Level)  Plan Package

I.II.III.DGN.01.13.S1.01A.03 S1.01.A - I70 WB over Brighton Blvd - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.01A.04 S1.01.A - I70 WB over Brighton Blvd - Release for Cons truction (RFC)

I.II.III.DGN.01.13.S1.02A S1.02.A - E-17-AEV  I70 EB over Brighton Blvd

I.II.III.DGN.01.13.S1.02A.01 S1.02.A - I70 EB over Brighton Blvd - Structural Concept Repor ts / Plans

I.II.III.DGN.01.13.S1.02A.02 S1.02.A - I70 EB over Brighton Blvd - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.02A.03 S1.02.A - I70 EB over Brighton Blvd - Final (100% Level) Plan Package

I.II.III.DGN.01.13.S1.02A.04 S1.02.A - I70 EB over Brighton Blvd - Release for Construc tion (RFC)

I.II.III.DGN.01.13.S1.06A S1.06.A - E-17-AEX  I70 UPRR Service Road over I70

I.II.III.DGN.01.13.S1.06A.01 S1.06.A - I70 UPRR Service Road over  I70 -  Structural Concept Repor ts /  Plans

I.II.III.DGN.01.13.S1.06A.02 S1.06.A - I70 UPRR Service Road over  I70 -  Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.S1.06A.03 S1.06.A - I70 UPRR Service Road over  I70 -  F inal (100% Level) Plan Package

I.II.III.DGN.01.13.S1.06A.04 S1.06.A - I70 UPRR Service Road over  I70 -  Release for Construc tion (RFC)

I.II.III.DGN.01.13.RW Area 1 Retaining Walls

I.II.III.DGN.01.13.RW.03 RW1.03 - I70 WB West of Brighton Bridge

I.II.III.DGN.01.13.RW.03.01 RW1.03 - I70 WB West of Brighton Bridge - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.03.02 RW1.03 - I70 WB West of Brighton Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.03.03 RW1.03 - I70 WB West of Brighton Bridge - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.03.04 RW1.03 - I70 WB West of Brighton Bridge - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.06 RW1.06 - I70 WB East of Brighton Bridge

I.II.III.DGN.01.13.RW.06.01 RW1.06 - I70 WB East of Brighton Bridge - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.06.02 RW1.06 - I70 WB East of Brighton Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.06.03 RW1.06 - I70 WB East of Brighton Bridge - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.06.04 RW1.06 - I70 WB East of Brighton Bridge - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.07 RW1.07 - I70 EB East of Brighton Bridge

I.II.III.DGN.01.13.RW.07.01 RW1.07 - I70 EB East of Brighton Bridge - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.07.02 RW1.07 - I70 EB East of Brighton Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.07.03 RW1.07 - I70 EB East of Brighton Bridge - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.07.04 RW1.07 - I70 EB East of Brighton Bridge - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.08 RW1.08 - Southeast Drainage Area

I.II.III.DGN.01.13.RW.08.01 RW1.08 - Southeast Drainage Area - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.08.02 RW1.08 - Southeast Drainage Area - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.08.03 RW1.08 - Southeast Drainage Area - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.08.04 RW1.08 - Southeast Drainage Area - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.09 RW1.09 - Along Maintenance Access Roads

I.II.III.DGN.01.13.RW.09.01 RW1.09 - Along Maintenance Access Roads - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.09.02 RW1.09 - Along Maintenance Access Roads - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.09.03 RW1.09 - Along Maintenance Access Roads - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.09.04 RW1.09 - Along Maintenance Access Roads - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.10 RW1.10 - 46th Avenue South (South Wall)

I.II.III.DGN.01.13.RW.10.01 RW1.10 - 46th Avenue South (South Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.10.02 RW1.10 - 46th Avenue South (South Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.10.03 RW1.10 - 46th Avenue South (South Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.10.04 RW1.10 - 46th Avenue South (South Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.11 RW1.12A - 46th Avenue Nor th (North Wall)

I.II.III.DGN.01.13.RW.11.01 RW1.12A - 46th Avenue Nor th (North Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.11.02 RW1.12A - 46th Avenue Nor th (North Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.11.03 RW1.12A - 46th Avenue Nor th (North Wall) - Final (100% Level) Plan Package

31-May-17 01:34

Page 6 of 135 © Oracle Corporation



WBS Code WBS Name

I.II.III.DGN.01.13.RW.11.04 RW1.12A - 46th Avenue Nor th (North Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.12 RW1.12B - 47th Avenue North (North Wall)

I.II.III.DGN.01.13.RW.12.01 RW1.12B - 47th Avenue North (North Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.12.02 RW1.12B - 47th Avenue North (North Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.12.03 RW1.12B - 47th Avenue North (North Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.12.04 RW1.12B - 47th Avenue North (North Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.13 RW1.13 - Local Road West of UPRR

I.II.III.DGN.01.13.RW.13.01 RW1.13 - Local Road West of UPRR - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.13.02 RW1.13 - Local Road West of UPRR - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.13.03 RW1.13 - Local Road West of UPRR - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.13.04 RW1.13 - Local Road West of UPRR - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.14 RW1.14 - 46th Avenue North (South Wall)

I.II.III.DGN.01.13.RW.14.01 RW1.14 - 46th Avenue North (South Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.14.02 RW1.14 - 46th Avenue North (South Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.14.03 RW1.14 - 46th Avenue North (South Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.14.04 RW1.14 - 46th Avenue North (South Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.16 RW1.16 - UPRR Northeast Side Wing Wall

I.II.III.DGN.01.13.RW.16.01 RW1.16 - UPRR Northeast Side Wing Wall - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.16.02 RW1.16 - UPRR Northeast Side Wing Wall - Preliminary (30% Level)  Plan Package

I.II.III.DGN.01.13.RW.16.03 RW1.16 - UPRR Northeast Side Wing Wall - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.16.04 RW1.16 - UPRR Northeast Side Wing Wall - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.17 RW1.17 - UPRR Southeast Side Wing Wall

I.II.III.DGN.01.13.RW.17.01 RW1.17 - UPRR Southeast Side Wing Wall -  Structural Concept Repor ts /  Plans

I.II.III.DGN.01.13.RW.17.02 RW1.17 - UPRR Southeast Side Wing Wall -  Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.17.03 RW1.17 - UPRR Southeast Side Wing Wall -  F inal (100% Level) Plan Package

I.II.III.DGN.01.13.RW.17.04 RW1.17 - UPRR Southeast Side Wing Wall -  Release for Construc tion (RFC)

I.II.III.DGN.01.13.RW.19 RW1.19 - 46th Avenue South (North Wall)

I.II.III.DGN.01.13.RW.19.01 RW1.19 - 46th Avenue South (North Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.19.02 RW1.19 - 46th Avenue South (North Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.19.03 RW1.19 - 46th Avenue South (North Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.19.04 RW1.19 - 46th Avenue South (North Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.20 RW1.20 - York Street Southeast Quadrant Wall

I.II.III.DGN.01.13.RW.20.01 RW1.20 - York Street Southeast Quadrant Wall - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.20.02 RW1.20 - York Street Southeast Quadrant Wall - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.20.03 RW1.20 - York Street Southeast Quadrant Wall - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.20.04 RW1.20 - York Street Southeast Quadrant Wall - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.21 RW1.21 - Drainage Bridge to Josephine South

I.II.III.DGN.01.13.RW.21.01 RW1.21 - Drainage Bridge to Josephine South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.21.02 RW1.21 - Drainage Bridge to Josephine South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.21.03 RW1.21 - Drainage Bridge to Josephine South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.21.04 RW1.21 - Drainage Bridge to Josephine South - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.22 RW1.22 - York Street to Josephine North

I.II.III.DGN.01.13.RW.22.01 RW1.22 - York Street to Josephine North - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.22.02 RW1.22 - York Street to Josephine North - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.22.03 RW1.22 - York Street to Josephine North - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.22.04 RW1.22 - York Street to Josephine North - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.23 RW1.23 - Josephine to Cover South

I.II.III.DGN.01.13.RW.23.01 RW1.23 - Josephine to Cover South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.23.02 RW1.23 - Josephine to Cover South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.23.03 RW1.23 - Josephine to Cover South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.23.04 RW1.23 - Josephine to Cover South - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.24 RW1.24 - Josephine to Cover North

I.II.III.DGN.01.13.RW.24.01 RW1.24 - Josephine to Cover North - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.24.02 RW1.24 - Josephine to Cover North - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.24.03 RW1.24 - Josephine to Cover North - Final (100% Level) Plan Package
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I.II.III.DGN.01.13.RW.24.04 RW1.24 - Josephine to Cover North - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.25 RW1.25 - Clayton Street to Fillmore South

I.II.III.DGN.01.13.RW.25.01 RW1.25 - Clayton Street to Fillmore South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.25.02 RW1.25 - Clayton Street to Fillmore South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.25.03 RW1.25 - Clayton Street to Fillmore South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.25.04 RW1.25 - Clayton Street to Fillmore South - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.26 RW1.26 - Clayton Street to Fillmore North

I.II.III.DGN.01.13.RW.26.01 RW1.26 - Clayton Street to Fillmore North - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.26.02 RW1.26 - Clayton Street to Fillmore North - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.26.03 RW1.26 - Clayton Street to Fillmore North - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.26.04 RW1.26 - Clayton Street to Fillmore North - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.27 RW1.27 - West of Milwaukee South

I.II.III.DGN.01.13.RW.27.01 RW1.27 - West of Milwaukee South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.27.02 RW1.27 - West of Milwaukee South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.27.03 RW1.27 - West of Milwaukee South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.27.04 RW1.27 - West of Milwaukee South - for Construction (RFC)

I.II.III.DGN.01.13.RW.27A RW1.27A - East of Milwaukee South

I.II.III.DGN.01.13.RW.27A.01 RW1.27A - East of Milwaukee South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.27A.02 RW1.27A - East of Milwaukee South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.27A.03 RW1.27A - East of Milwaukee South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.27A.04 RW1.27A - East of Milwaukee South - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.28 RW1.28 - East of Milwaukee South - Drainage

I.II.III.DGN.01.13.RW.28.01 RW1.28 - East of Milwaukee South - Drainage - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.28.02 RW1.28 - East of Milwaukee South - Drainage - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.28.03 RW1.28 - East of Milwaukee South - Drainage - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.28.04 RW1.28 - East of Milwaukee South - Drainage - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.29 RW1.29 - Eastbound off-ramp to Steel

I.II.III.DGN.01.13.RW.29.01 RW1.29 - Eastbound off-ramp to Steel - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.29.02 RW1.29 - Eastbound off-ramp to Steel - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.29.03 RW1.29 - Eastbound off-ramp to Steel - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.29.04 RW1.29 - Eastbound off-ramp to Steel - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.30 RW1.30 - Eastbound I-70 to Steele

I.II.III.DGN.01.13.RW.30.01 RW1.30 - Eastbound I-70 to Steele - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.30.02 RW1.30 - Eastbound I-70 to Steele - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.30.03 RW1.30 - Eastbound I-70 to Steele - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.30.04 RW1.30 - Eastbound I-70 to Steele - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.31 RW1.31 - WB I-70 West of Steel at Vasquez

I.II.III.DGN.01.13.RW.31.01 RW1.31 - WB I-70 West of Steel at Vasquez - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.31.02 RW1.31 - WB I-70 West of Steel at Vasquez - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.31.03 RW1.31 - WB I-70 West of Steel at Vasquez - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.31.04 RW1.31 - WB I-70 West of Steel at Vasquez - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.32 RW1.32 - Westbound on-ramp from Vasquez

I.II.III.DGN.01.13.RW.32.01 RW1.32 - Westbound on-ramp from Vasquez - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.32.02 RW1.32 - Westbound on-ramp from Vasquez - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.32.03 RW1.32 - Westbound on-ramp from Vasquez - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.32.04 RW1.32 - Westbound on-ramp from Vasquez - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.34 RW1.34 - West of Cook Street South - Drainage

I.II.III.DGN.01.13.RW.34.01 RW1.34 - West of Cook Street South - Drainage - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.34.02 RW1.34 - West of Cook Street South - Drainage - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.34.03 RW1.34 - West of Cook Street South - Drainage - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.34.04 RW1.34 - West of Cook Street South - Drainage - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.35 RW1.35 - Eastbound I-70 to Cook

I.II.III.DGN.01.13.RW.35.01 RW1.35 - Eastbound I-70 to Cook - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.35.02 RW1.35 - Eastbound I-70 to Cook - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.35.03 RW1.35 - Eastbound I-70 to Cook - Final (100% Level) Plan Package
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I.II.III.DGN.01.13.RW.35.04 RW1.35 - Eastbound I-70 to Cook - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.36 RW1.36 - Westbound I-70 of Cook

I.II.III.DGN.01.13.RW.36.01 RW1.36 - Westbound I-70 of Cook - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.36.02 RW1.36 - Westbound I-70 of Cook - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.36.03 RW1.36 - Westbound I-70 of Cook - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.36.04 RW1.36 - Westbound I-70 of Cook - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.37 RW1.37 - Eastbound I-70 to BNSF Market Lead

I.II.III.DGN.01.13.RW.37.01 RW1.37 - Eastbound I-70 to BNSF Market Lead - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.37.02 RW1.37 - Eastbound I-70 to BNSF Market Lead - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.37.03 RW1.37 - Eastbound I-70 to BNSF Market Lead - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.37.04 RW1.37 - Eastbound I-70 to BNSF Market Lead - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.38 RW1.38 - Westbound I-70 West of BNSF Market Lead

I.II.III.DGN.01.13.RW.38.01 RW1.38 - Westbound I-70 West of BNSF Market Lead - Struc tural Concept Reports  / Plans

I.II.III.DGN.01.13.RW.38.02 RW1.38 - Westbound I-70 West of BNSF Market Lead - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.38.03 RW1.38 - Westbound I-70 West of BNSF Market Lead - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.38.04 RW1.38 - Westbound I-70 West of BNSF Market Lead - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.39 RW1.39 - Eastbound I-70 to Monroe

I.II.III.DGN.01.13.RW.39.01 RW1.39 - Eastbound I-70 to Monroe - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.39.02 RW1.39 - Eastbound I-70 to Monroe - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.39.03 RW1.39 - Eastbound I-70 to Monroe - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.39.04 RW1.39 - Eastbound I-70 to Monroe - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.40 RW1.40 - Westbound I-70 West of Monroe

I.II.III.DGN.01.13.RW.40.01 RW1.40 - Westbound I-70 West of Monroe -  Structural Concept Repor ts /  Plans

I.II.III.DGN.01.13.RW.40.02 RW1.40 - Westbound I-70 West of Monroe -  Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.40.03 RW1.40 - Westbound I-70 West of Monroe -  F inal (100% Level) Plan Package

I.II.III.DGN.01.13.RW.40.04 RW1.40 - Westbound I-70 West of Monroe -  Release for Construc tion (RFC)

I.II.III.DGN.01.13.RW.41 RW1.41 - Colorado (SW Quadrant)

I.II.III.DGN.01.13.RW.41.01 RW1.41 - Colorado (SW Quadrant) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.41.02 RW1.41 - Colorado (SW Quadrant) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.41.03 RW1.41 - Colorado (SW Quadrant) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.41.04 RW1.41 - Colorado (SW Quadrant) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.42 RW1.42 - 46th Avenue South (South Wall)

I.II.III.DGN.01.13.RW.42.01 RW1.42 - 46th Avenue South (South Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.42.02 RW1.42 - 46th Avenue South (South Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.42.03 RW1.42 - 46th Avenue South (South Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.42.04 RW1.42 - 46th Avenue South (South Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.43 RW1.43 - 46th Avenue South (North Wall)

I.II.III.DGN.01.13.RW.43.01 RW1.43 - 46th Avenue South (North Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.43.02 RW1.43 - 46th Avenue South (North Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.43.03 RW1.43 - 46th Avenue South (North Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.43.04 RW1.43 - 46th Avenue South (North Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.44 RW1.44 - Eastbound I-70 to Colorado

I.II.III.DGN.01.13.RW.44.01 RW1.44 - Eastbound I-70 to Colorado - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.44.02 RW1.44 - Eastbound I-70 to Colorado - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.44.03 RW1.44 - Eastbound I-70 to Colorado - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.44.04 RW1.44 - Eastbound I-70 to Colorado - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.44A RW1.44A - Eastbound I-70 to Colorado

I.II.III.DGN.01.13.RW.44A.01 RW1.44A - Eastbound I-70 to Colorado - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.44A.02 RW1.44A - Eastbound I-70 to Colorado - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.44A.03 RW1.44A - Eastbound I-70 to Colorado - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.44A.04 RW1.44A - Eastbound I-70 to Colorado - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.45 RW1.45 - Westbound I-70 West of Colorado (Soil Nail)

I.II.III.DGN.01.13.RW.45.01 RW1.45 - WB I-70 West of Colorado (Soil Nail) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.45.02 RW1.45 - WB I-70 West of Colorado (Soil Nail) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.45.03 RW1.45 - WB I-70 West of Colorado (Soil Nail) - Final (100% Level) Plan Package
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I.II.III.DGN.01.13.RW.45.04 RW1.45 - WB I-70 West of Colorado (Soil Nail) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.45A RW1.45A - Westbound I-70 West of Colorado (MSE)

I.II.III.DGN.01.13.RW.45A.01 RW1.45A - Westbound I-70 West of Colorado (MSE) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.45A.02 RW1.45A - Westbound I-70 West of Colorado (MSE) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.45A.03 RW1.45A - Westbound I-70 West of Colorado (MSE) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.45A.04 RW1.45A - Westbound I-70 West of Colorado (MSE) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.46 RW1.46 - 46th Avenue North (South Wall)

I.II.III.DGN.01.13.RW.46.01 RW1.46 - 46th Avenue North (South Wall) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.46.02 RW1.46 - 46th Avenue North (South Wall) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.46.03 RW1.46 - 46th Avenue North (South Wall) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.46.04 RW1.46 - 46th Avenue North (South Wall) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.47 RW1.47 - Colorado (NW Quadrant)

I.II.III.DGN.01.13.RW.47.01 RW1.47 - Colorado (NW Quadrant) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.47.02 RW1.47 - Colorado (NW Quadrant) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.47.03 RW1.47 - Colorado (NW Quadrant) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.47.04 RW1.47 - Colorado (NW Quadrant) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.48 RW1.48 - Colorado (SE Quadrant)

I.II.III.DGN.01.13.RW.48.01 RW1.48 - Colorado (SE Quadrant) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.48.02 RW1.48 - Colorado (SE Quadrant) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.48.03 RW1.48 - Colorado (SE Quadrant) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.48.04 RW1.48 - Colorado (SE Quadrant) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.49 RW1.49 - I-70 EB from Colorado Bridge

I.II.III.DGN.01.13.RW.49.01 RW1.49 - I-70 EB from Colorado Bridge - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.49.02 RW1.49 - I-70 EB from Colorado Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.49.03 RW1.49 - I-70 EB from Colorado Bridge - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.49.04 RW1.49 - I-70 EB from Colorado Bridge - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.50 RW1.50 - South of Stapleton Drive South

I.II.III.DGN.01.13.RW.50.01 RW1.50 - South of Stapleton Drive South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.50.02 RW1.50 - South of Stapleton Drive South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.50.03 RW1.50 - South of Stapleton Drive South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.50.04 RW1.50 - South of Stapleton Drive South - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.50A RW1.50A - South of Stapleton Drive South

I.II.III.DGN.01.13.RW.50A.01 RW1.50A - South of Stapleton Drive South - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.50A.02 RW1.50A - South of Stapleton Drive South - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.50A.03 RW1.50A - South of Stapleton Drive South - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.50A.04 RW1.50A - South of Stapleton Drive South - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.53 RW1.53 - North of Stapleton Drive North

I.II.III.DGN.01.13.RW.53.01 RW1.53 - North of Stapleton Drive North - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.53.02 RW1.53 - North of Stapleton Drive North - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.53.03 RW1.53 - North of Stapleton Drive North - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.53.04 RW1.53 - North of Stapleton Drive North - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.51 RW1.51 - Eastbound on-ramp from Colorado

I.II.III.DGN.01.13.RW.51.01 RW1.51 - Eastbound on-ramp from Colorado - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.51.02 RW1.51 - Eastbound on-ramp from Colorado - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.51.03 RW1.51 - Eastbound on-ramp from Colorado - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.51.04 RW1.51 - Eastbound on-ramp from Colorado - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.52 RW1.52 - I-70 Westbound to Colorado Bridge (Soil Nail)

I.II.III.DGN.01.13.RW.52.01 RW1.52 - I-70 Westbound to Colorado Bridge (Soil Nail) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.52.02 RW1.52 - I-70 Westbound to Colorado Bridge (Soil Nail) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.52.03 RW1.52 - I-70 Westbound to Colorado Bridge (Soil Nail) - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.52.04 RW1.52 - I-70 Westbound to Colorado Bridge (Soil Nail) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.52A RW1.52A - I-70 Westbound to Colorado Bridge (MSE)

I.II.III.DGN.01.13.RW.52A.01 RW1.52A - I-70 Westbound to Colorado Bridge (MSE) - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.52A.02 RW1.52A - I-70 Westbound to Colorado Bridge (MSE) - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.52A.03 RW1.52A - I-70 Westbound to Colorado Bridge (MSE) - Final (100% Level) Plan Package
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I.II.III.DGN.01.13.RW.52A.04 RW1.52A - I-70 Westbound to Colorado Bridge (MSE) - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.54 RW1.54 - Westbound I-70 from Dahlia

I.II.III.DGN.01.13.RW.54.01 RW1.54 - Westbound I-70 from Dahlia - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.54.02 RW1.54 - Westbound I-70 from Dahlia - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.54.03 RW1.54 - Westbound I-70 from Dahlia - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.54.04 RW1.54 - Westbound I-70 from Dahlia - Release for Construction (RFC)

I.II.III.DGN.01.13.RW.55 RW1.55 - Northeast Pond by Colorado Bridge

I.II.III.DGN.01.13.RW.55.01 RW1.55 - Northeast Pond by Colorado Bridge - Structural Concept Reports / Plans

I.II.III.DGN.01.13.RW.55.02 RW1.55 - Northeast Pond by Colorado Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.RW.55.03 RW1.55 - Northeast Pond by Colorado Bridge - Final (100% Level) Plan Package

I.II.III.DGN.01.13.RW.55.04 RW1.55 - Northeast Pond by Colorado Bridge - Release for Construction (RFC)

I.II.III.DGN.01.13.01 Area 1 Box Culverts

I.II.III.DGN.01.13.01.01 Area 1 Box Culverts - Structural Concept Reports / Plans

I.II.III.DGN.01.13.01.02 Area 1 Box Culverts - Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.01.03 Area 1 Box Culverts - Final (100% Level) Plan Package

I.II.III.DGN.01.13.01.04 Area 1 Box Culverts - Release for Construction (RFC)

I.II.III.DGN.01.13.DP Area 1 Drainage - Pump Station

I.II.III.DGN.01.13.DP.01.01 Drainage - Pump Station Concept Plan Package

I.II.III.DGN.01.13.DP.01.02 Drainage - Pump Station Preliminary (30% Level) Plan Package

I.II.III.DGN.01.13.DP.01.03 Drainage - Pump Station Final (100% Level) Plan Package

I.II.III.DGN.01.13.DP.01.04 Drainage - Pump Station Release for Construction (RFC)

I.II.III.DGN.01.13.SW Area 1 Sound Walls

I.II.III.DGN.01.13.SW.03 Area 1 Sound Walls - Final (100% Level) Plan Package

I.II.III.DGN.01.13.SW.04 Area 1 Sound Walls - Release for Construction (RFC)

I.II.III.DGN.01.13.DW Area 1 Drainage Weirs and Gates

I.II.III.DGN.01.13.DW.03 Area 1 Drainage Weirs and Gates - Final (100% Level) Plan Package

I.II.III.DGN.01.13.DW.04 Area 1 Drainage Weirs and Gates - Release for Construction (RFC)

I.II.III.DGN.01.13.ND Area 1 Non-Standard Drainage Structures

I.II.III.DGN.01.13.ND.03 Area 1 Non-Standard Drainage Structures - Final (100% Level) Plan Package

I.II.III.DGN.01.13.ND.04 Area 1 Non-Standard Drainage Structures - Release for Construction (RFC)

I.II.III.DGN.01.13.SS Area 1 Sign Structures

I.II.III.DGN.01.13.SS.03 Sign Structures - Final (100% Level) Plan Package

I.II.III.DGN.01.13.SS.04 Sign Structures - Release for Construction (RFC)

I.II.III.DGN.01.13.VS Area 1 VMS Structures

I.II.III.DGN.01.13.VS.03 VMS Structures - Final (100% Level) Plan Package

I.II.III.DGN.01.13.VS.04 VMS Structures - Release for Construction (RFC)

I.II.III.DGN.01.14 Area 1 Urban Design / Landscaping / Aes thetics

I.II.III.DGN.01.14.1 A1 Urban Design / Landscaping / Aesthetics -  F inal (100% Level) Plan Package

I.II.III.DGN.01.14.2 A1 Urban Design / Landscaping / Aesthetics -  Release for Construc tion (RFC)

I.II.III.DGN.02 Area 2

I.II.III.DGN.02.02 Maintenance of Traffic (MOT)

I.II.III.DGN.02.02.01 Area 2 - Phase 1 MOT 100%  Plan Package

I.II.III.DGN.02.02.02 Area 2 - Phase 1 MOT Release for Construction (RFC)

I.II.III.DGN.02.02.03 Area 2 - Phase 2 MOT 100%  Plan Package

I.II.III.DGN.02.02.04 Area 2 - Phase 2 MOT Release for Construction (RFC)

I.II.III.DGN.02.02.05 Area 2 - Phase 3 MOT 100%  Plan Package

I.II.III.DGN.02.02.06 Area 2 - Phase 3 MOT Release for Construction (RFC)

I.II.III.DGN.02.03 Intelligent Transportation System (ITS)  / Elec tronic Toll Collection (ETC)

I.II.III.DGN.02.03.01 Area 2 ITS / ETC Civil

I.II.III.DGN.02.03.01.02 Area 2 ITS / ETC Civil - Final (100% Level) Plan Package

I.II.III.DGN.02.03.01.03 Area 2 ITS / ETC Civil - Release for Construction (RFC)

I.II.III.DGN.02.03.02 Area 2 ITS / ETC System Design Plans and Details

I.II.III.DGN.02.03.02.02 Area 2 ITS / ETC System Design - Final (100% Level) Plan Package

I.II.III.DGN.02.03.02.03 Area 2 ITS / ETC System Design - Release for Construction (RFC)

I.II.III.DGN.02.06 Area 2 Roadway Pavements
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I.II.III.DGN.02.06.01 Area 2, I-70 Mainline and CDOT Roadway Pavement Design Report

I.II.III.DGN.02.06.02 Area 2, Local Agency Roadways Pavement Design Report

I.II.III.DGN.02.06.04 Area 2, Supplemental Geotechnical Investigation Report - I-70 Mainline

I.II.III.DGN.02.06.05 Area 2, Supplemental Geotechnical Investigation Report - CDOT Roadways

I.II.III.DGN.02.06.06 Area 2, Supplemental Geotechnical Investigation Report - Local Agency Roadways

I.II.III.DGN.02.06.08 Area 2, PCCP Jointing Plan, I-70 Mainline

I.II.III.DGN.02.06.09 Area 2, PCCP Jointing Plan, CDOT and Local Agency Roadways

I.II.III.DGN.02.07 Earthwork / Geotechnical Investigation

I.II.III.DGN.02.07.PV Pavement

I.II.III.DGN.02.07.S2 Bridges

I.II.III.DGN.02.07.S2.12A S2.08.A - E-17-ADU  Quebec EB Exit Ramp over Denver  Rock Island RR

I.II.III.DGN.02.07.S2.19A S1.19.A - E-17-AFG  I70 EB over  Dahlia Street

I.II.III.DGN.02.07.S2.18A S1.18.A - E-17-AFF  I70 WB over Dahlia Street

I.II.III.DGN.02.07.S2.11A S2.07.A - E-17-AFO  I70 EB over  Denver Rock Is land RR

I.II.III.DGN.02.07.S2.15A S2.10.A - E-17-AFR  I70 EB over Quebec Street

I.II.III.DGN.02.07.S2.14A S2.09.A - E-17-AFQ  I70 WB over Quebec Street

I.II.III.DGN.02.07.S2.01A S2.01.A - E-17-AFH  I70 WB over Holly Street

I.II.III.DGN.02.07.S2.05A S2.03.A - E-17-AFJ  I70 WB over Monaco Street

I.II.III.DGN.02.07.S2.06A S2.04.A - E-17-AFK  I70 EB over Monaco Street

I.II.III.DGN.02.07.S2.08A S2.05.A - E-17-ADT  North Stapleton over Denver Rock Island RR

I.II.III.DGN.02.07.S2.10A S2.06.A - E-17-AFN  I70 WB over Denver Rock Island RR

I.II.III.DGN.02.07.S2.02A S2.02.A - E-17-AFI  I70 EB over Holly Street

I.II.III.DGN.02.07.W2 Walls

I.II.III.DGN.02.07.W2.01 W2.01 - Eastbound I-70 to Holly off-ramp

I.II.III.DGN.02.07.W2.02 W2.02 - Eastbound I-70 to Holly Bridge

I.II.III.DGN.02.07.W2.03 W2.03 - Westbound I-70 from Holly on-ramp

I.II.III.DGN.02.07.W2.04 W2.04 - Westbound I-70 West of Holly Bridge

I.II.III.DGN.02.07.W2.05 W2.05- Eastbound I-70 from Holly Bridge

I.II.III.DGN.02.07.W2.06 W2.06 - Eastbound I-70 Holly Street on-ramp

I.II.III.DGN.02.07.W2.07 W2.07 - Westbound I-70 to Holly Bridge

I.II.III.DGN.02.07.W2.08 W2.08 - Westbound I-70 Holly off-ramp

I.II.III.DGN.02.07.W2.10 W2.10 - Eastbound I-70 Quebec off-ramp

I.II.III.DGN.02.07.W2.11 W2.11 - Westbound I-70 to Monaco

I.II.III.DGN.02.07.W2.12 W2.12 - Quebec Westbound on-ramp (West of DRIR)

I.II.III.DGN.02.07.W2.13 W2.13 - Quebec Westbound on-ramp (East of DRIR)

I.II.III.DGN.02.07.W2.16 W2.16 - Quebec Eastbound off-ramp (SE of DRIR)

I.II.III.DGN.02.07.W2.18 W2.18 - Quebec (NW Quadrant)

I.II.III.DGN.02.07.W2.09 W2.09 - Eastbound I-70 from Monaco Bridge

I.II.III.DGN.02.07.BC Area 2 Box Culverts

I.II.III.DGN.02.07.DW Drainage Weirs and Gates

I.II.III.DGN.02.07.ND Non-Standard Drainage Structures

I.II.III.DGN.02.07.08 Sign and VMS Structures

I.II.III.DGN.02.08 Drainage

I.II.III.DGN.02.08.02 Area 2 - I-70 and CDOT Roadways Drainage

I.II.III.DGN.02.08.02.02.03 Area 2 - I-70 and CDOT Roadways Drainage Final (100% Level) Plan Package

I.II.III.DGN.02.08.02.02.04 Area 2 - I-70 and CDOT Roadways Drainage Release for Construction (RFC)

I.II.III.DGN.02.08.03 Area 2 - Local Streets Drainage

I.II.III.DGN.02.08.03.02.03 Area 2 - Local Streets Drainage Final (100% Level) Plan Package

I.II.III.DGN.02.08.03.02.04 Area 2 - Local Streets Drainage Release for Construction (RFC)

I.II.III.DGN.02.08.04 Area 2 - Interim Drainage Report

I.II.III.DGN.02.08.04.01 Area 2 - Interim Drainage Report - 100% Submittal

I.II.III.DGN.02.08.04.02 Area 2 - Interim Drainage Report - RFC Submittal

I.II.III.DGN.02.08.05 Area 2 - Interim Water Quality Report

I.II.III.DGN.02.08.05.01 Area 2 - Interim Water Quality Report - 100% Submittal

I.II.III.DGN.02.08.05.02 Area 2 - Interim Water Quality Report - RFC Submittal
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I.II.III.DGN.02.08.06 Area 2 - Temporary Drainage Plans -  Phase 1

I.II.III.DGN.02.08.06.01 Area 2 - Temporary Drainage Plans -  Phase 1 -  100% Submittal

I.II.III.DGN.02.08.06.02 Area 2 - Temporary Drainage Plans -  Phase 1 -  RFC Submittal

I.II.III.DGN.02.08.07 Area 2 - Temporary Drainage Plans -  Phase 2

I.II.III.DGN.02.08.07.01 Area 2 - Temporary Drainage Plans -  Phase 2 -  100% Submittal

I.II.III.DGN.02.08.07.02 Area 2 - Temporary Drainage Plans -  Phase 2 -  RFC Submittal

I.II.III.DGN.02.09 Area 2 Roadway

I.II.III.DGN.02.09.03 Stapleton Ave North & South - Colorado to DRIR

I.II.III.DGN.02.09.03.02 Stapleton Ave North & South - Colorado to DRIR - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.09.03.03 Stapleton Ave North & South - Colorado to DRIR - Final (100% Level) Plan Package

I.II.III.DGN.02.09.03.04 Stapleton Ave North & South - Colorado to DRIR - Release for Construction (RFC)

I.II.III.DGN.02.09.01 Area 2 Mainline Roadway Package

I.II.III.DGN.02.09.01.03 Area 2 Mainline Roadway Package - Final (100% Level) Plan Package

I.II.III.DGN.02.09.01.04 Area 2 Mainline Roadway Package - Release for Construction (RFC)

I.II.III.DGN.02.09.02 Area 2 Local Roadway Package

I.II.III.DGN.02.09.02.03 Area 2 Local Roadway Package - Final (100% Level) Plan Package

I.II.III.DGN.02.09.02.04 Area 2 Local Roadway Package - Release for Construction (RFC)

I.II.III.DGN.02.11 Area 2 - Pavement Markings, Signalization and Lighting

I.II.III.DGN.02.11.01 Area 2 - Pavement Markings, Signalization and Lighting - Final (100% Level) Plan Package

I.II.III.DGN.02.11.03 Area 2 - Pavement Markings, Signalization and Lighting - Release for Construction (RFC)

I.II.III.DGN.02.13 Area 2 Structures

I.II.III.DGN.02.13.S2 Area 2 Bridges

I.II.III.DGN.02.13.S2.08A S2.08.A - E-17-ADU  Quebec EB Exit Ramp over Denver  Rock Island RR

I.II.III.DGN.02.13.S2.08A.01 S2.08.A - Quebec EB Exit Ramp over  Denver Rock Is land RR - Structural Concept Reports  / Plans

I.II.III.DGN.02.13.S2.08A.02 S2.08.A - Quebec EB Exit Ramp over  Denver Rock Is land RR - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.08A.03 S2.08.A - Quebec EB Exit Ramp over  Denver Rock Is land RR - Final (100% Level) Plan Package

I.II.III.DGN.02.13.S2.08A.04 S2.08.A - Quebec EB Exit Ramp over  Denver Rock Is land RR - Release for Construction (RFC)

I.II.III.DGN.02.13.S2.07A S2.07.A - E-17-AFO  I70 EB over  Denver Rock Is land RR

I.II.III.DGN.02.13.S2.07A.01 S2.07.A - I70 EB over Denver Rock Island RR -  Structural Concept Repor ts /  Plans

I.II.III.DGN.02.13.S2.07A.02 S2.07.A - I70 EB over Denver Rock Island RR -  Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.07A.03 S2.07.A - I70 EB over Denver Rock Island RR -  F inal (100% Level) Plan Package

I.II.III.DGN.02.13.S2.07A.04 S2.07.A - I70 EB over Denver Rock Island RR -  Release for Construc tion (RFC)

I.II.III.DGN.02.13.S2.18A1 S1.18.A - E-17-AFF  I70 WB over Dahlia Street

I.II.III.DGN.02.13.S2.18A1.01 S1.18.A - I70 WB over Dahlia Street -  Structural Concept Repor ts /  Plans

I.II.III.DGN.02.13.S2.18A1.02 S1.18.A - I70 WB over Dahlia Street -  Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.18A1.03 S1.18.A - I70 WB over Dahlia Street -  F inal (100% Level) Plan Package

I.II.III.DGN.02.13.S2.18A1.04 S1.18.A - I70 WB over Dahlia Street -  Release for Construct ion (RFC)

I.II.III.DGN.02.13.S2.19A1 S1.19.A - E-17-AFG  I70 EB over  Dahlia Street

I.II.III.DGN.02.13.S2.19A1.01 S1.19.A - I70 EB over Dahlia Street - Struc tural Concept Reports  / Plans

I.II.III.DGN.02.13.S2.19A1.02 S1.19.A - I70 EB over Dahlia Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.19A1.03 S1.19.A - I70 EB over Dahlia Street - Final (100% Level)  Plan Package

I.II.III.DGN.02.13.S2.19A1.04 S1.19.A - I70 EB over Dahlia Street - Release for  Construction (RFC)

I.II.III.DGN.02.13.S2.10A S2.10.A - E-17-AFR  I70 EB over Quebec Street

I.II.III.DGN.02.13.S2.10A.01 S2.10.A - E-17-AFR  I70 EB over Quebec Street -  Structural Concept Repor ts /  Plans

I.II.III.DGN.02.13.S2.10A.02 S2.10.A - E-17-AFR  I70 EB over Quebec Street -  Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.10A.03 S2.10.A - E-17-AFR  I70 EB over Quebec Street -  F inal (100% Level) Plan Package

I.II.III.DGN.02.13.S2.10A.04 S2.10.A - E-17-AFR  I70 EB over Quebec Street -  Release for Construc tion (RFC)

I.II.III.DGN.02.13.S2.09A S2.09.A - E-17-AFQ  I70 WB over Quebec Street

I.II.III.DGN.02.13.S2.09A.01 S2.09.A - E-17-AFQ  I70 WB over Quebec Street -  Structural Concept Repor ts /  Plans

I.II.III.DGN.02.13.S2.09A.02 S2.09.A - E-17-AFQ  I70 WB over Quebec Street -  Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.09A.03 S2.09.A - E-17-AFQ  I70 WB over Quebec Street -  F inal (100% Level) Plan Package

I.II.III.DGN.02.13.S2.09A.04 S2.09.A - E-17-AFQ  I70 WB over Quebec Street -  Release for Construc tion (RFC)

I.II.III.DGN.02.13.S2.05A S2.05.A - E-17-ADT  North Stapleton over Denver Rock Island RR

I.II.III.DGN.02.13.S2.05A.01 S2.05.A - North Stapleton over Denver Rock  Island RR - Structural Concept Reports / Plans

I.II.III.DGN.02.13.S2.05A.02 S2.05.A - North Stapleton over Denver Rock  Island RR - Preliminary (30% Level) Plan Package
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I.II.III.DGN.02.13.S2.05A.03 S2.05.A - North Stapleton over Denver Rock  Island RR - Final (100% Level)  Plan Package

I.II.III.DGN.02.13.S2.05A.04 S2.05.A - North Stapleton over Denver Rock  Island RR - Release for  Construction (RFC)

I.II.III.DGN.02.13.S2.06A S2.06.A - E-17-AFN  I70 WB over Denver Rock Island RR

I.II.III.DGN.02.13.S2.06A.01 S2.06.A - I70 WB over Denver Rock Island RR - Structural Concept Reports / Plans

I.II.III.DGN.02.13.S2.06A.02 S2.06.A - I70 WB over Denver Rock Island RR - Preliminary (30% Level)  Plan Package

I.II.III.DGN.02.13.S2.06A.03 S2.06.A - I70 WB over Denver Rock Island RR - Final (100% Level) Plan Package

I.II.III.DGN.02.13.S2.06A.04 S2.06.A - I70 WB over Denver Rock Island RR - Release for Cons truction (RFC)

I.II.III.DGN.02.13.S2.04A S2.04.A - E-17-AFK  I70 EB over Monaco Street

I.II.III.DGN.02.13.S2.04A.01 S2.04.A - E-17-AFK  I70 EB over Monaco Street - Structural Concept Reports / Plans

I.II.III.DGN.02.13.S2.04A.02 S2.04.A - E-17-AFK  I70 EB over Monaco Street - Preliminary (30% Level)  Plan Package

I.II.III.DGN.02.13.S2.04A.03 S2.04.A - E-17-AFK  I70 EB over Monaco Street - Final (100% Level) Plan Package

I.II.III.DGN.02.13.S2.04A.04 S2.04.A - E-17-AFK  I70 EB over Monaco Street - Release for Cons truction (RFC)

I.II.III.DGN.02.13.S2.02A S2.02.A - E-17-AFI  I70 EB over Holly Street

I.II.III.DGN.02.13.S2.02A.01 S2.02.A - E-17-AFI  I70 EB over Holly Street - Structural Concept Reports / Plans

I.II.III.DGN.02.13.S2.02A.02 S2.02.A - E-17-AFI  I70 EB over Holly Street - Preliminary (30% Level)  Plan Package

I.II.III.DGN.02.13.S2.02A.03 S2.02.A - E-17-AFI  I70 EB over Holly Street - Final (100% Level) Plan Package

I.II.III.DGN.02.13.S2.02A.04 S2.02.A - E-17-AFI  I70 EB over Holly Street - Release for Cons truction (RFC)

I.II.III.DGN.02.13.S2.01A S2.01.A - E-17-AFH  I70 WB over Holly Street

I.II.III.DGN.02.13.S2.01A.01 S2.01.A - E-17-AFH  I70 WB over Holly Street - Structural Concept Reports / Plans

I.II.III.DGN.02.13.S2.01A.02 S2.01.A - E-17-AFH  I70 WB over Holly Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.01A.03 S2.01.A - E-17-AFH  I70 WB over Holly Street - Final (100% Level)  Plan Package

I.II.III.DGN.02.13.S2.01A.04 S2.01.A - E-17-AFH  I70 WB over Holly Street - Release for Construction (RFC)

I.II.III.DGN.02.13.S2.03A S2.03.A - E-17-AFJ  I70 WB over Monaco Street

I.II.III.DGN.02.13.S2.03A.01 S2.03.A - E-17-AFJ  I70 WB over Monaco Street - Structural Concept Reports / Plans

I.II.III.DGN.02.13.S2.03A.02 S2.03.A - E-17-AFJ  I70 WB over Monaco Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.S2.03A.03 S2.03.A - E-17-AFJ  I70 WB over Monaco Street - Final (100% Level) Plan Package

I.II.III.DGN.02.13.S2.03A.04 S2.03.A - E-17-AFJ  I70 WB over Monaco Street - Release for Construct ion (RFC)

I.II.III.DGN.02.13.RW Area 2 Walls

I.II.III.DGN.02.13.RW.01 W2.01 - Eastbound I-70 to Holly off-ramp

I.II.III.DGN.02.13.RW.01.01 W2.01 - Eastbound I-70 to Holly off-ramp - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.01.02 W2.01 - Eastbound I-70 to Holly off-ramp - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.01.03 W2.01 - Eastbound I-70 to Holly off-ramp - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.01.04 W2.01 - Eastbound I-70 to Holly off-ramp - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.02 W2.02 - Eastbound I-70 to Holly Bridge

I.II.III.DGN.02.13.RW.02.01 W2.02 - Eastbound I-70 to Holly Bridge - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.02.02 W2.02 - Eastbound I-70 to Holly Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.02.03 W2.02 - Eastbound I-70 to Holly Bridge - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.02.04 W2.02 - Eastbound I-70 to Holly Bridge - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.03 W2.03 - Westbound I-70 from Holly on-ramp

I.II.III.DGN.02.13.RW.03.01 W2.03 - Westbound I-70 from Holly on-ramp - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.03.02 W2.03 - Westbound I-70 from Holly on-ramp - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.03.03 W2.03 - Westbound I-70 from Holly on-ramp - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.03.04 W2.03 - Westbound I-70 from Holly on-ramp - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.04 W2.04 - Westbound I-70 West of Holly Bridge

I.II.III.DGN.02.13.RW.04.01 W2.04 - Westbound I-70 West of Holly Bridge - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.04.02 W2.04 - Westbound I-70 West of Holly Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.04.03 W2.04 - Westbound I-70 West of Holly Bridge - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.04.04 W2.04 - Westbound I-70 West of Holly Bridge - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.05 W2.05- Eastbound I-70 from Holly Bridge

I.II.III.DGN.02.13.RW.05.01 W2.05- Eastbound I-70 from Holly Bridge - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.05.02 W2.05- Eastbound I-70 from Holly Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.05.03 W2.05- Eastbound I-70 from Holly Bridge - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.05.04 W2.05- Eastbound I-70 from Holly Bridge - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.06 W2.06 - Eastbound I-70 Holly Street on-ramp

I.II.III.DGN.02.13.RW.06.01 W2.06 - Eastbound I-70 Holly Street on-ramp - Structural Concept Reports / Plans
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I.II.III.DGN.02.13.RW.06.02 W2.06 - Eastbound I-70 Holly Street on-ramp - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.06.03 W2.06 - Eastbound I-70 Holly Street on-ramp - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.06.04 W2.06 - Eastbound I-70 Holly Street on-ramp - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.07 W2.07 - Westbound I-70 to Holly Bridge

I.II.III.DGN.02.13.RW.07.01 W2.07 - Westbound I-70 to Holly Bridge - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.07.02 W2.07 - Westbound I-70 to Holly Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.07.03 W2.07 - Westbound I-70 to Holly Bridge - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.07.04 W2.07 - Westbound I-70 to Holly Bridge - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.08 W2.08 - Westbound I-70 Holly off-ramp

I.II.III.DGN.02.13.RW.08.01 W2.08 - Westbound I-70 Holly off-ramp - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.08.02 W2.08 - Westbound I-70 Holly off-ramp - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.08.03 W2.08 - Westbound I-70 Holly off-ramp - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.08.04 W2.08 - Westbound I-70 Holly off-ramp - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.09 W2.09 - Eastbound I-70 from Monaco Bridge

I.II.III.DGN.02.13.RW.09.01 W2.09 - Eastbound I-70 from Monaco Bridge - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.09.02 W2.09 - Eastbound I-70 from Monaco Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.09.03 W2.09 - Eastbound I-70 from Monaco Bridge - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.09.04 W2.09 - Eastbound I-70 from Monaco Bridge - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.10 W2.10 - Eastbound I-70 Quebec off-ramp

I.II.III.DGN.02.13.RW.10.01 W2.10 - Eastbound I-70 Quebec off-ramp - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.10.02 W2.10 - Eastbound I-70 Quebec off-ramp - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.10.03 W2.10 - Eastbound I-70 Quebec off-ramp - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.10.04 W2.10 - Eastbound I-70 Quebec off-ramp - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.11 W2.11 - Westbound I-70 to Monaco

I.II.III.DGN.02.13.RW.11.01 W2.11 - Westbound I-70 to Monaco - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.11.02 W2.11 - Westbound I-70 to Monaco - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.11.03 W2.11 - Westbound I-70 to Monaco - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.11.04 W2.11 - Westbound I-70 to Monaco - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.12 W2.12 - Quebec Westbound on-ramp (West of DRIR)

I.II.III.DGN.02.13.RW.12.01 W2.12 - Quebec Westbound on-ramp (West of DRIR) - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.12.02 W2.12 - Quebec Westbound on-ramp (West of DRIR) - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.12.03 W2.12 - Quebec Westbound on-ramp (West of DRIR) - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.12.04 W2.12 - Quebec Westbound on-ramp (West of DRIR) - ase for Construction (RFC)

I.II.III.DGN.02.13.RW.13 W2.13 - Quebec Westbound on-ramp (East of DRIR)

I.II.III.DGN.02.13.RW.13.01 W2.13 - Quebec Westbound on-ramp (East of DRIR) - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.13.02 W2.13 - Quebec Westbound on-ramp (East of DRIR) - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.13.03 W2.13 - Quebec Westbound on-ramp (East of DRIR) - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.13.04 W2.13 - Quebec Westbound on-ramp (East of DRIR) - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.16 W2.16 - Quebec Eastbound off-ramp (SE of DRIR)

I.II.III.DGN.02.13.RW.16.01 W2.16 - Quebec Eastbound off-ramp (SE of DRIR) - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.16.02 W2.16 - Quebec Eastbound off-ramp (SE of DRIR) - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.16.03 W2.16 - Quebec Eastbound off-ramp (SE of DRIR) - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.16.04 W2.16 - Quebec Eastbound off-ramp (SE of DRIR) - Release for Construction (RFC)

I.II.III.DGN.02.13.RW.18 W2.18 - Quebec (NW Quadrant)

I.II.III.DGN.02.13.RW.18.01 W2.18 - Quebec (NW Quadrant) - Structural Concept Reports / Plans

I.II.III.DGN.02.13.RW.18.02 W2.18 - Quebec (NW Quadrant) - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.RW.18.03 W2.18 - Quebec (NW Quadrant) - Final (100% Level) Plan Package

I.II.III.DGN.02.13.RW.18.04 W2.18 - Quebec (NW Quadrant) - Release for Construction (RFC)

I.II.III.DGN.02.13.BC Area 2 Box Culverts

I.II.III.DGN.02.13.BC.01 Area 2 Box Culverts - Structural Concept Reports / Plans

I.II.III.DGN.02.13.BC.02 Area 2 Box Culverts - Preliminary (30% Level) Plan Package

I.II.III.DGN.02.13.BC.03 Area 2 Box Culverts - Final (100% Level) Plan Package

I.II.III.DGN.02.13.BC.04 Area 2 Box Culverts - Release for Construction (RFC)

I.II.III.DGN.02.13.DW Area 2 Drainage Weirs and Gates

I.II.III.DGN.02.13.DW.03 Area 2 Drainage Weirs and Gates - Final (100% Level) Plan Package
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I.II.III.DGN.02.13.DW.04 Area 2 Drainage Weirs and Gates - Release for Construction (RFC)

I.II.III.DGN.02.13.ND Area 2 Non-Standard Drainage Structures

I.II.III.DGN.02.13.ND.03 Area 2 Non-Standard Drainage Structures - Final (100% Level) Plan Package

I.II.III.DGN.02.13.ND.04 Area 2 Non-Standard Drainage Structures - Release for Construction (RFC)

I.II.III.DGN.02.13.SS Area 2 Sign Structures

I.II.III.DGN.02.13.SS.03 Area 2 Sign Structures - Final (100% Level) Plan Package

I.II.III.DGN.02.13.SS.04 Area 2 Sign Structures - Release for Construction (RFC)

I.II.III.DGN.02.13.VS Area 2 VMS Structures

I.II.III.DGN.02.13.VS.03 Area 2 VMS Structures - Final (100% Level) Plan Package

I.II.III.DGN.02.13.VS.04 Area 2 VMS Structures - Release for Construction (RFC)

I.II.III.DGN.02.14 Area 2 Urban Design / Landscaping / Aes thetics

I.II.III.DGN.02.14.1 Area 2 Urban Design / Landscaping / Aes thetics - Final (100% Level) Plan Package

I.II.III.DGN.02.14.2 Area 2 Urban Design / Landscaping / Aes thetics - Release for Cons truction (RFC)

I.II.III.DGN.03 Area 3, 4, 5

I.II.III.DGN.03.02 Maintenance of Traffic (MOT)

I.II.III.DGN.03.02.01 Area 3 - Phase 1 MOT 100%  Plan Package

I.II.III.DGN.03.02.02 Area 3 - Phase 1 MOT Release for Construction (RFC)

I.II.III.DGN.03.02.03 Area 3 - Phase 2 MOT 100%  Plan Package

I.II.III.DGN.03.02.04 Area 3 - Phase 2 MOT Release for Construction (RFC)

I.II.III.DGN.03.03 Intelligent Transportation System (ITS)  / Elec tronic Toll Collection (ETC)

I.II.III.DGN.03.03.01 Area 345 ITS / ETC Civil

I.II.III.DGN.03.03.01.02 Area 345 ITS / ETC Civil - Final (100% Level) Plan Package

I.II.III.DGN.03.03.01.03 Area 345 ITS / ETC Civil - Release for Construction (RFC)

I.II.III.DGN.03.03.02 Area 345 ITS / ETC System Design Plans and Details

I.II.III.DGN.03.03.02.02 Area 345 ITS / ETC System Design - Final (100% Level) Plan Package

I.II.III.DGN.03.03.02.03 Area 345 ITS / ETC System Design - Release for Construction (RFC)

I.II.III.DGN.03.03.03 Area 345 - Node Building at I-70/Airport

I.II.III.DGN.03.03.03.01.01 Area 345 - Node Building at I-70/Airport Concept Plan Package

I.II.III.DGN.03.03.03.01.02 Area 345 - Node Building at I-70/Airport Preliminary (30% Level) Plan Package

I.II.III.DGN.03.03.03.01.03 Area 345 - Node Building at I-70/Airport Final (100% Level) Plan Package

I.II.III.DGN.03.03.03.01.04 Area 345 - Node Building at I-70/Airport Release for Construction (RFC)

I.II.III.DGN.03.06 Area 345 Roadway Pavements

I.II.III.DGN.03.06.01 Area 345, I-70 Mainline and CDOT Roadway Pavement Design Report

I.II.III.DGN.03.06.02 Area 345, Local Agency Roadways Pavement Design Repor t

I.II.III.DGN.03.06.04 Area 345, Supplemental Geotechnical Investigation Report - I-70 Mainline

I.II.III.DGN.03.06.05 Area 345, Supplemental Geotechnical Investigation Report - CDOT Roadways

I.II.III.DGN.03.06.06 Area 345, Supplemental Geotechnical Investigation Report - Local Agency Roadways

I.II.III.DGN.03.06.08 Area 345, PCCP Jointing Plan, I-70 Mainline

I.II.III.DGN.03.06.09 Area 345, PCCP Jointing Plan, CDOT and Local Agency Roadways

I.II.III.DGN.03.07 Area 345 Geotechnical Investigation

I.II.III.DGN.03.07.PV Pavement

I.II.III.DGN.03.07.S3 Area 345 Bridges

I.II.III.DGN.03.07.S3.01A S3.01.A - E-17-AFS  I270 over I70

I.II.III.DGN.03.07.S3.501A S5.01.A - E-17-AFT  I70 WB over Peoria Street

I.II.III.DGN.03.07.S3.502A S5.02.A - E-17-AFU  I70 EB over Peor ia Street

I.II.III.DGN.03.07.W3 Area 345 Walls

I.II.III.DGN.03.07.W3.01 W3.01 - Northwest of I-270 Flyover Bridge

I.II.III.DGN.03.07.W3.02 W3.02 - Southeast of I-270 Flyover Bridge

I.II.III.DGN.03.07.W3.03 W3.03 - Southwest of I-270 Flyover Bridge

I.II.III.DGN.03.07.W3.04 W3.04 - Northeast of I-270 Flyover Bridge

I.II.III.DGN.03.07.W3.05 W5.01 - Southeast Corner of Havana Street

I.II.III.DGN.03.07.W3.06 W5.02 - Eastbound on-ramp from Peoria Street

I.II.III.DGN.03.07.08 Area 345 Sign and VMS Structures

I.II.III.DGN.03.07.ND Area 345 Non-Standard Drainage Structures

I.II.III.DGN.03.07.DW Area 345 Drainage Weirs and Gates
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I.II.III.DGN.03.07.NB Area 345 Node Building at I-70/Airport

I.II.III.DGN.03.08 Area 345 Drainage

I.II.III.DGN.03.08.02 Area 345  - I-70 and CDOT Roadways

I.II.III.DGN.03.08.02.02.03 Area 345  - I-70 and CDOT Roadways Drainage Final (100% Level) Plan Package

I.II.III.DGN.03.08.02.02.04 Area 345  - I-70 and CDOT Roadways Drainage Release for Construction (RFC)

I.II.III.DGN.03.08.03 Area 345  - Local Streets Drainage

I.II.III.DGN.03.08.03.02.03 Area 345  - Local Streets Drainage Final (100% Level) Plan Package

I.II.III.DGN.03.08.03.02.04 Area 345  - Local Streets Drainage Release for Construction (RFC)

I.II.III.DGN.03.08.04 Area 345 - Interim Drainage Report

I.II.III.DGN.03.08.04.01 Area 345  - Interim Drainage Report - 100% Submittal

I.II.III.DGN.03.08.04.02 Area 345  - Interim Drainage Report - RFC Submittal

I.II.III.DGN.03.08.05 Area 345  - Interim Water Quality Report

I.II.III.DGN.03.08.05.01 Area 345  - Interim Water Quality Report - 100% Submittal

I.II.III.DGN.03.08.05.02 Area 345 - Interim Water Quality Report - RFC Submittal

I.II.III.DGN.03.08.06 Area 345  - Temporary Drainage Plans -  Phase 1

I.II.III.DGN.03.08.06.01 Area 345  - Temporary Drainage Plans -  Phase 1 -  100% Submittal

I.II.III.DGN.03.08.06.02 Area 345  - Temporary Drainage Plans -  Phase 1 -  RFC Submittal

I.II.III.DGN.03.08.07 Area 345 - Temporary Drainage Plans  - Phase 2

I.II.III.DGN.03.08.07.01 Area 345  - Temporary Drainage Plans -  Phase 2 -  100% Submittal

I.II.III.DGN.03.08.07.02 Area 345  - Temporary Drainage Plans -  Phase 2 -  RFC Submittal

I.II.III.DGN.03.09 Area 345 Roadway

I.II.III.DGN.03.09.01 Area 3,4,5 Mainline Roadway Package

I.II.III.DGN.03.09.01.03 Area 3,4,5 Mainline Roadway - Final (100% Level) Plan Package

I.II.III.DGN.03.09.01.04 Area 3,4,5 Mainline Roadway - Release for Construction (RFC)

I.II.III.DGN.03.09.02 Area 3,4,5 Local Roadway Package

I.II.III.DGN.03.09.02.03 Area 3,4,5 Local Roadway - Final (100% Level) Plan Package

I.II.III.DGN.03.09.02.04 Area 3,4,5 Local Roadway - Release for Construction (RFC)

I.II.III.DGN.03.11 Area 345 Pavement Markings, Signalization and Lighting

I.II.III.DGN.03.11.01 Area 345 - Pavement Markings, Signalization and Lighting - Final (100% Level) Plan Package

I.II.III.DGN.03.11.03 Area 345 - Pavement Markings, Signalization and Lighting - Release for Construction (RFC)

I.II.III.DGN.03.13 Area 3,4,5 Structures

I.II.III.DGN.03.13.S3 Area 3,4,5 Bridges

I.II.III.DGN.03.13.S3.01A S3.01.A - E-17-AFS  I270 over I70

I.II.III.DGN.03.13.S3.01A.01 S3.01.A - E-17-AFS  I270 over I70 - Structural Concept Reports / Plans

I.II.III.DGN.03.13.S3.01A.02 S3.01.A - E-17-AFS  I270 over I70 - Preliminary (30% Level)  Plan Package

I.II.III.DGN.03.13.S3.01A.03 S3.01.A - E-17-AFS  I270 over I70 - Final (100% Level) Plan Package

I.II.III.DGN.03.13.S3.01A.04 S3.01.A - E-17-AFS  I270 over I70 - Release for Cons truction (RFC)

I.II.III.DGN.03.13.S3.501A S5.01.A - E-17-AFT  I70 WB over Peoria Street

I.II.III.DGN.03.13.S3.501A.01 S5.01.A - E-17-AFT  I70 WB over Peoria Street - Structural Concept Reports / Plans

I.II.III.DGN.03.13.S3.501A.02 S5.01.A - E-17-AFT  I70 WB over Peoria Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.S3.501A.03 S5.01.A - E-17-AFT  I70 WB over Peoria Street - Final (100% Level) Plan Package

I.II.III.DGN.03.13.S3.501A.04 S5.01.A - E-17-AFT  I70 WB over Peoria Street - Release for Construction (RFC)

I.II.III.DGN.03.13.S3.502A S5.02.A - E-17-AFU  I70 EB over Peor ia Street

I.II.III.DGN.03.13.S3.502A.01 S5.02.A - E-17-AFU  I70 EB over Peor ia Street - Structural Concept Reports / Plans

I.II.III.DGN.03.13.S3.502A.02 S5.02.A - E-17-AFU  I70 EB over Peor ia Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.S3.502A.03 S5.02.A - E-17-AFU  I70 EB over Peor ia Street - Final (100% Level) Plan Package

I.II.III.DGN.03.13.S3.502A.04 S5.02.A - E-17-AFU  I70 EB over Peor ia Street - Release for Construct ion (RFC)

I.II.III.DGN.03.13.W3 Area 3,4,5 Walls

I.II.III.DGN.03.13.W3.01 W3.01 - Northwest of I-270 Flyover Bridge

I.II.III.DGN.03.13.W3.01.01 W3.01 - Northwest of I-270 Flyover Bridge - Structural Concept Reports / Plans

I.II.III.DGN.03.13.W3.01.02 W3.01 - Northwest of I-270 Flyover Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.W3.01.03 W3.01 - Northwest of I-270 Flyover Bridge - Final (100% Level) Plan Package

I.II.III.DGN.03.13.W3.01.04 W3.01 - Northwest of I-270 Flyover Bridge - Release for Construction (RFC)

I.II.III.DGN.03.13.W3.02 W3.02 - Southeast of I-270 Flyover Bridge

I.II.III.DGN.03.13.W3.02.01 W3.02 - Southeast of I-270 Flyover Bridge - Structural Concept Reports / Plans
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I.II.III.DGN.03.13.W3.02.02 W3.02 - Southeast of I-270 Flyover Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.W3.02.03 W3.02 - Southeast of I-270 Flyover Bridge - Final (100% Level) Plan Package

I.II.III.DGN.03.13.W3.02.04 W3.02 - Southeast of I-270 Flyover Bridge - Release for Construction (RFC)

I.II.III.DGN.03.13.W3.03 W3.03 - Southwest of I-270 Flyover Bridge

I.II.III.DGN.03.13.W3.03.01 W3.03 - Southwest of I-270 Flyover Bridge - Structural Concept Reports / Plans

I.II.III.DGN.03.13.W3.03.02 W3.03 - Southwest of I-270 Flyover Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.W3.03.03 W3.03 - Southwest of I-270 Flyover Bridge - Final (100% Level) Plan Package

I.II.III.DGN.03.13.W3.03.04 W3.03 - Southwest of I-270 Flyover Bridge - Release for Construction (RFC)

I.II.III.DGN.03.13.W3.04 W3.04 - Northeast of I-270 Flyover Bridge

I.II.III.DGN.03.13.W3.04.01 W3.04 - Northeast of I-270 Flyover Bridge - Structural Concept Reports / Plans

I.II.III.DGN.03.13.W3.04.02 W3.04 - Northeast of I-270 Flyover Bridge - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.W3.04.03 W3.04 - Northeast of I-270 Flyover Bridge - Final (100% Level) Plan Package

I.II.III.DGN.03.13.W3.04.04 W3.04 - Northeast of I-270 Flyover Bridge - Release for Construction (RFC)

I.II.III.DGN.03.13.W3.05 W5.01 - Southeast Corner of Havana Street

I.II.III.DGN.03.13.W3.05.01 W5.01 - Southeast Corner of Havana Street - Structural Concept Reports / Plans

I.II.III.DGN.03.13.W3.05.02 W5.01 - Southeast Corner of Havana Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.W3.05.03 W5.01 - Southeast Corner of Havana Street - Final (100% Level) Plan Package

I.II.III.DGN.03.13.W3.05.04 W5.01 - Southeast Corner of Havana Street - Release for Construction (RFC)

I.II.III.DGN.03.13.W3.06 W5.02 - Eastbound on-ramp from Peoria Street

I.II.III.DGN.03.13.W3.06.01 W5.02 - Eastbound on-ramp from Peoria Street - Structural Concept Reports / Plans

I.II.III.DGN.03.13.W3.06.02 W5.02 - Eastbound on-ramp from Peoria Street - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.W3.06.03 W5.02 - Eastbound on-ramp from Peoria Street - Final (100% Level) Plan Package

I.II.III.DGN.03.13.W3.06.04 W5.02 - Eastbound on-ramp from Peoria Street - Release for Construction (RFC)

I.II.III.DGN.03.13.DW Area 345 Drainage Weirs and Gates

I.II.III.DGN.03.13.DW.- Area 345 Drainage Weirs and Gates - Final (100% Level) Plan Package

I.II.III.DGN.03.13.DW.04 Area 345 Drainage Weirs and Gates - Release for Construction (RFC)

I.II.III.DGN.03.13.ND Area 345 Non-Standard Drainage Structures

I.II.III.DGN.03.13.ND.03 Area 345 Non-Standard Drainage Structures - Final (100% Level) Plan Package

I.II.III.DGN.03.13.ND.04 Area 345 Non-Standard Drainage Structures - Release for Construction (RFC)

I.II.III.DGN.03.13.SS Area 345 Sign Structures

I.II.III.DGN.03.13.SS.03 Area 345 Sign Structures - Final (100% Level) Plan Package

I.II.III.DGN.03.13.SS.04 Area 345 Sign Structures - Release for Construction (RFC)

I.II.III.DGN.03.13.VS Area 345 VMS Structures

I.II.III.DGN.03.13.VS.03 Area 345 VMS Structures - Final (100% Level) Plan Package

I.II.III.DGN.03.13.VS.04 Area 345 VMS Structures - Release for Construction (RFC)

I.II.III.DGN.03.13.01 Area 5, Node Building

I.II.III.DGN.03.13.01.01 Area 5, Node Building - Structural Concept Reports / Plans

I.II.III.DGN.03.13.01.02 Area 5, Node Building - Preliminary (30% Level) Plan Package

I.II.III.DGN.03.13.01.03 Area 5, Node Building - Final (100% Level) Plan Package

I.II.III.DGN.03.13.01.04 Area 5, Node Building - Release for Construction (RFC)

I.II.III.DGN.03.14 Area 345 Urban Design / Landscaping / Aesthet ics

I.II.III.DGN.03.14.1 Area 345 Urban Design / Landscaping / Aesthet ics - Final (100% Level) Plan Package

I.II.III.DGN.03.14.2 Area 345 Urban Design / Landscaping / Aesthet ics - Release for Construction (RFC)

I.II.III.DGN.06 Tunnel / Cover Area

I.II.III.DGN.06.03 Intelligent Transportation System (ITS)  / Elec tronic Toll Collection (ETC)

I.II.III.DGN.06.03.ere Tunnel / Cover ITS / ETC Civil

I.II.III.DGN.06.03.ere.02 Tunnel / Cover ITS / ETC Civil - Final (100% Level) Plan Package

I.II.III.DGN.06.03.ere.03 Tunnel / Cover ITS / ETC Civil - Release for Construction (RFC)

I.II.III.DGN.06.03.02 Tunnel / Cover ITS / ETC System Design Plans and Details

I.II.III.DGN.06.03.02.02 Tunnel / Cover ITS / ETC System Design - Final (100% Level) Plan Package

I.II.III.DGN.06.03.02.03 Tunnel / Cover ITS / ETC System Design - Release for Construction (RFC)

I.II.III.DGN.06.07 Tunnel / Cover Area Geotechnical Investigation

I.II.III.DGN.06.07.02 S1.11.B - Clayton Street over I70

I.II.III.DGN.06.07.03 S1.11.C - Columbine Street over I70

I.II.III.DGN.06.07.04 Tunnel Cover Area - Geotextile Locations

31-May-17 01:34

Page 18 of 135 © Oracle Corporation



WBS Code WBS Name

I.II.III.DGN.06.07.01 S1.11.A - Cover Tunnel, Structure

I.II.III.DGN.06.07.OH1 ST.08 - N46th Ave Overhang -York St. to Josephine St.

I.II.III.DGN.06.07.OH2 ST.09 - N46th Ave Overhang - Josephine St. to Columbine St.

I.II.III.DGN.06.07.OH3 ST.10 - N46th Ave Overhang - Clayton St. to Fillmore St.

I.II.III.DGN.06.07.OH4 ST.11 - N46th Ave Overhang - Fillmore St. to Milwaukee St.

I.II.III.DGN.06.07.05 GT.70: Tunnel Area,  Cover Plant Buildings

I.II.III.DGN.06.07.06 GT.80: Tunnel Area, Ventilation Building and Plenum

I.II.III.DGN.06.12 Cover MEP Systems

I.II.III.DGN.06.12.02 Tunnel / Cover Mechanical / Electrical / Plumbing (MEP)

I.II.III.DGN.06.12.02.02 Tunnel / Cover Mechanical / Electrical / Plumbing (MEP) - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.12.02.03 Tunnel / Cover Mechanical / Electrical / Plumbing (MEP) - Final (100% Level) Plan Package

I.II.III.DGN.06.12.02.04 Tunnel / Cover Mechanical / Electrical / Plumbing (MEP) - Release for Construction (RFC)

I.II.III.DGN.06.12.03 Tunnel / Cover Area, Cover MEP Design Baseline Report

I.II.III.DGN.06.12.04 Tunnel / Cover Area,  MEP Commissioning Test Plan

I.II.III.DGN.06.12.05 Tunnel / Cover Area,  Functional Design Specification (FDS)

I.II.III.DGN.06.12.06 Tunnel / Cover Area,  Requirements Traceability Matrix (RTM)

I.II.III.DGN.06.13 Tunnel / Cover Structures

I.II.III.DGN.06.13.11B S1.11B - Clayton Street over I70

I.II.III.DGN.06.13.11B.01 S1.11B - Clayton Street over I70 - Structural Concept Reports / Plans

I.II.III.DGN.06.13.11B.02 S1.11B  - Clayton Street over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.11B.03 S1.11B  - Clayton Street over I70 - Final (100% Level) Plan Package

I.II.III.DGN.06.13.11B.04 S1.11B  - Clayton Street over I70 - Release for Construction (RFC)

I.II.III.DGN.06.13.T1 WT1.CV - Cover - North and Center Walls

I.II.III.DGN.06.13.T1.01 WT1.CV - Cover - North and Center Walls - Structural Concept Reports / Plans

I.II.III.DGN.06.13.T1.02 WT1.CV - Cover - North and Center Walls - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.T1.03 WT1.CV - Cover - North and Center Walls - Final (100% Level) Plan Package

I.II.III.DGN.06.13.T1.04 WT1.CV - Cover - North and Center Walls - Release for Construction (RFC)

I.II.III.DGN.06.13.OH4 S1.23 - N46th Ave Overhang - Fillmore St. to Milwaukee St.

I.II.III.DGN.06.13.OH4.01 S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Structural Concept Reports / Plans

I.II.III.DGN.06.13.OH4.02 S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.OH4.03 S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Final (100% Level) Plan Package

I.II.III.DGN.06.13.OH4.04 S1.XX.X - N46th Overhang - Fillmore to Milwaukee - Release for Construction (RFC)

I.II.III.DGN.06.13.OH3 S1.22 - N46th Ave Overhang - Clayton St. to Fillmore St.

I.II.III.DGN.06.13.OH3.01 S1.XX.X - N46th Overhang - Clayton to Fillmore - Structural Concept Reports / Plans

I.II.III.DGN.06.13.OH3.02 S1.XX.X - N46th Overhang - Clayton to Fillmore - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.OH3.03 S1.XX.X - N46th Overhang - Clayton to Fillmore - Final (100% Level) Plan Package

I.II.III.DGN.06.13.OH3.04 S1.XX.X - N46th Overhang - Clayton to Fillmore - Release for Construction (RFC)

I.II.III.DGN.06.13.OH2 S1.21- N46th Ave Overhang - Josephine St. to Columbine St.

I.II.III.DGN.06.13.OH2.01 S1.XX.X - N46th Overhang - Josephine to Columbine - Structural Concept Reports / Plans

I.II.III.DGN.06.13.OH2.02 S1.XX.X - N46th Overhang - Josephine to Columbine - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.OH2.03 S1.XX.X - N46th Overhang - Josephine to Columbine - Final (100% Level) Plan Package

I.II.III.DGN.06.13.OH2.04 S1.XX.X - N46th Overhang - Josephine to Columbine - Release for Construction (RFC)

I.II.III.DGN.06.13.OH1 S1.20 - N46th Overhang - York St. to Josephine St.

I.II.III.DGN.06.13.OH1.01 S1.XX.X - N46th Overhang - York to Josephine - Structural Concept Reports / Plans

I.II.III.DGN.06.13.OH1.02 S1.XX.X - N46th Overhang - York to Josephine - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.OH1.03 S1.XX.X - N46th Overhang - York to Josephine- Final (100% Level) Plan Package

I.II.III.DGN.06.13.OH1.04 S1.XX.X - N46th Overhang - York to Josephine - Release for Construction (RFC)

I.II.III.DGN.06.13.11C S1.11C - Columbine Street over I70

I.II.III.DGN.06.13.11C.01 S1.11C - Columbine Street over I70 - Structural Concept Reports / Plans

I.II.III.DGN.06.13.11C.02 S1.11C - Columbine Street over I70 - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.11C.03 S1.11C - Columbine Street over I70 - Final (100% Level) Plan Package

I.II.III.DGN.06.13.11C.04 S1.11C - Columbine Street over I70 - Release for Construction (RFC)

I.II.III.DGN.06.13.11A S1.11.A - E-17-AEL  I70 Cover Structure

I.II.III.DGN.06.13.11A.01 S1.11.A - E-17-AEL  I70 Cover Structure - Structural Concept Reports / Plans

I.II.III.DGN.06.13.11A.02 S1.11.A - E-17-AEL  I70  Cover Structure - Preliminary (30% Level) Plan Package
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I.II.III.DGN.06.13.11A.03 S1.11.A - E-17-AEL  I70  Cover Structure - Final (100% Level) Plan Package

I.II.III.DGN.06.13.11A.04 S1.11.A - E-17-AEL  I70  Cover Structure - Release for Construction (RFC)

I.II.III.DGN.06.13.06 Tunnel Area,  Cover Plant Buildings

I.II.III.DGN.06.13.06.01 Cover Plant Buildings - Structural Concept Reports / Plans

I.II.III.DGN.06.13.06.02 Cover Plant Buildings - Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.06.03 Cover Plant Buildings - Final (100% Level) Plan Package

I.II.III.DGN.06.13.06.04 Cover Plant Buildings - Release for Construction (RFC)

I.II.III.DGN.06.13.05 Tunnel Area, Ventilation Building and Plenum

I.II.III.DGN.06.13.05.01 Ventilation Building and Plenum -  Structural Concept Reports / Plans

I.II.III.DGN.06.13.05.02 Ventilation Building and Plenum -  Preliminary (30% Level) Plan Package

I.II.III.DGN.06.13.05.03 Ventilation Building and Plenum -  F inal (100% Level) Plan Package

I.II.III.DGN.06.13.05.04 Ventilation Building and Plenum -  Release for Construct ion (RFC)

I.II.III.DGN.06.14 Tunnel / Cover Urban Design / Landscaping / Aesthetics

I.II.III.DGN.06.14.01 Tunnel / Cover Urban Design / Landscaping / Aesthetics - Final (100% Level) Plan Package

I.II.III.DGN.06.14.1 Tunnel / Cover Urban Design / Landscaping / Aesthetics - Release for Construction (RFC)

I.II.III.DGN.06.14.02 Swansea Elementary School and Cover Park - Urban Design

I.II.III.DGN.06.14.02.01 Swansea Elementary School and Cover Park - Urban Design - (30% Level) Plan Package

I.II.III.DGN.06.14.02.02 Swansea Elementary School and Cover Park - Urban Design - Final (100% Level) Plan Package

I.II.III.DGN.06.14.02.03 Swansea Elementary School and Cover Park - Urban Design - Release for Construction (RFC)

I.II.III.MAN Construction Work Management

I.II.III.MAN.PER Permits

I.II.III.MAN.PRO Procurement

I.II.III.MAN.PRO.PRO1 Procure Tunnel Girders

I.II.III.MAN.PRO.PRO12 Procure ITS Equipment

I.II.III.MAN.PRO.PRO11 Procure Tunnel Girders Bottom Precast Slab

I.II.III.MAN.PRO.PRO111 Procure Tunnel Girders Top Precast Slab

I.II.III.MAN.PRO.1 UPRR Procurement

I.II.III.MAN.PRO.1.PRO Procurement - Stage 1

I.II.III.MAN.PRO.1.PRO.ar0312 Turnouts

I.II.III.MAN.PRO.1.PRO.ar031 Reinforcing Steel

I.II.III.MAN.PRO.1.PRO.ar0311 Steel Bridge Girders & Diaphragms

I.II.III.MAN.PRO.1.PRO1 Procurement - Stage 2

I.II.III.MAN.PRO.1.PRO1.ar031 Reinforcing Steel

I.II.III.MAN.PRO.1.PRO1.ar0311 Bridge Girders

I.II.III.MAN.PRO.1.PRO2 Procurement - Service Road

I.II.III.MAN.PRO.1.PRO2.ar031 Reinforcing Steel

I.II.III.MAN.PRO.1.PRO2.ar0311 BT-72 Br idge Girders

I.II.III.MAN.PRO.2 Area 1

I.II.III.MAN.PRO.2.PRO13 Girders - York Street

I.II.III.MAN.PRO.2.PRO12 Girders - Monroe Street

I.II.III.MAN.PRO.2.PRO1 Girders - Clayton Street

I.II.III.MAN.PRO.2.PRO11 Girders - Columbine Street

I.II.III.MAN.PRO.2.ar031 Procure Reinforcing Steel - Clayton Street

I.II.III.MAN.PRO.2.ar031.1 (New WBS)

I.II.III.MAN.PRO.2.ar03111 Columbine Street Bridge - Reinforcing Steel

I.II.III.MAN.PRO.2.ar0312 York Street Bridge

I.II.III.MAN.PRO.2.1 Tunnel Slab - Reinforcing Steel

I.II.III.MAN.PRO.2.ar0311 Clayton Street Bridge - Reinforcing Steel

I.II.III.MAN.PRO.PRO Area 2

I.II.III.MAN.PRO.PRO.PRO Procurement - I-70 Bridge Over Dahlia

I.II.III.MAN.PRO.PRO.PRO.ar032 MSE Walls

I.II.III.MAN.PRO.PRO.PRO.ar031 Drainage Pipe/Materials

I.II.III.MAN.PRO.PRO.PRO.ar0311 Bridge Girders

I.II.III.MAN.PRO.PRO.PRO1 Procurement - I-70 Bridge Over Holly

I.II.III.MAN.PRO.PRO.PRO1.ar032 MSE Walls
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I.II.III.MAN.PRO.PRO.PRO1.ar031 Drainage Pipe/Materials

I.II.III.MAN.PRO.PRO.PRO1.ar0311 Bridge Girders

I.II.III.MAN.PRO.PRO.PRO2 Procurement - I-70 Bridge Over Monaco

I.II.III.MAN.PRO.PRO.PRO2.ar032 MSE Walls

I.II.III.MAN.PRO.PRO.PRO2.ar031 Drainage Pipe/Materials

I.II.III.MAN.PRO.PRO.PRO2.ar0311 Bridge Girders

I.II.III.MAN.PRO.PRO.PRO4 Procurement - EB I-70 Off-Ramp to Quebec St over Rock Island RR

I.II.III.MAN.PRO.PRO.PRO4.ar032 MSE Walls

I.II.III.MAN.PRO.PRO.PRO4.ar031 Drainage Pipe/Materials

I.II.III.MAN.PRO.PRO.PRO4.ar0311 Bridge Girders

I.II.III.MAN.PRO.PRO.PRO3 Procurement - I-70 Bridge Over Quebec Street

I.II.III.MAN.PRO.PRO.PRO3.ar032 MSE Walls

I.II.III.MAN.PRO.PRO.PRO3.ar031 Drainage Pipe/Materials

I.II.III.MAN.PRO.PRO.PRO3.ar0311 Bridge Girders

I.II.III.MAN.PRO.PRO3 Area 3

I.II.III.MAN.PRO.PRO3.PRO Procurement - EB I-270 Bridge Over I-70

I.II.III.MAN.PRO.PRO3.PRO.ar032 MSE Walls

I.II.III.MAN.PRO.PRO3.PRO.ar0311 Bridge Girders

I.II.III.MAN.PRO.PRO5 Area 5

I.II.III.MAN.PRO.PRO5.PRO Procurement - I-70 Bridge Widening Over Peoria Street

I.II.III.MAN.PRO.PRO5.PRO.ar032 MSE Walls

I.II.III.MAN.PRO.PRO5.PRO.ar0311 Bridge Girders

I.II.III.MAN.A1 Area 1 - Brighton Blvd to Dahlia St.- Sta 2000+00 to 2085+00  (1.61 miles)

I.II.III.MAN.A1.Ph1 Phase 1

I.II.III.MAN.A1.Ph1.1 Stage 1

I.II.III.MAN.A1.Ph1.1.1 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)

I.II.III.MAN.A1.Ph1.1.1.2 Construct NB Brighton Blvd. Detour

I.II.III.MAN.A1.Ph1.1.2 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)

I.II.III.MAN.A1.Ph1.1.2.2 46th Ave S. Utilities - York St. to Columbine St. Sanitary Sewer

I.II.III.MAN.A1.Ph1.1.2.5 46th Ave S. Utilities - Columbine St. to Clayton St. - Sanitary Sewer

I.II.III.MAN.A1.Ph1.1.2.10 Clayton St. Bridge over I-70 (Double Shifted)

I.II.III.MAN.A1.Ph1.1.2.10.1 Substructure

I.II.III.MAN.A1.Ph1.1.2.10.1.A3 Abutment 3

I.II.III.MAN.A1.Ph1.1.2.10.1.2 Pier 2

I.II.III.MAN.A1.Ph1.1.2.10.1.A1 Abutment 1

I.II.III.MAN.A1.Ph1.1.2.10.2 Superstructure

I.II.III.MAN.A1.Ph1.1.2.3 Utilities @ Clayton St. Bridge

I.II.III.MAN.A1.Ph1.1.3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)

I.II.III.MAN.A1.Ph1.1.3.555 Construct Steele St./Vasquez Blvd. Detour

I.II.III.MAN.A1.Ph1.1.3.1 Construct WB I-70 Detour On-Ramp from  Steele St./Vasquez Blvd.

I.II.III.MAN.A1.Ph1.1.3.10 46th North - Jackson St. to Colorado Blvd.

I.II.III.MAN.A1.Ph1.1.3.9 46th North - Steele/ Vasquez to Jackson St.

I.II.III.MAN.A1.Ph1.2 Stage 2

I.II.III.MAN.A1.Ph1.2.1 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)

I.II.III.MAN.A1.Ph1.2.1.BBLVD NB Brighton Blvd. Reconstruction

I.II.III.MAN.A1.Ph1.2.2 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)

I.II.III.MAN.A1.Ph1.2.2.3 Construct York St. Detour

I.II.III.MAN.A1.Ph1.2.2.1 46th Ave S. Utilities - York St. to Columbine St.

I.II.III.MAN.A1.Ph1.2.2.1.1 Storm Drain

I.II.III.MAN.A1.Ph1.2.2.5 46th Ave S. Utilities - Columbine St. to Clayton St.

I.II.III.MAN.A1.Ph1.2.2.5.1 Storm Drain

I.II.III.MAN.A1.Ph1.2.2.10 Columbine St. Bridge over I-70 (Double Shifted)

I.II.III.MAN.A1.Ph1.2.2.10.1 Substructure

I.II.III.MAN.A1.Ph1.2.2.10.1.A1 Abutment 3

I.II.III.MAN.A1.Ph1.2.2.10.1.2 Pier 2

31-May-17 01:34

Page 21 of 135 © Oracle Corporation



WBS Code WBS Name

I.II.III.MAN.A1.Ph1.2.2.10.1.A3 Abutment 1

I.II.III.MAN.A1.Ph1.2.2.10.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.2.2.4 Utilities @ Columbine St. Bridge

I.II.III.MAN.A1.Ph1.2.3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)

I.II.III.MAN.A1.Ph1.2.3.4 Steele/Vasquez St. (Roadway Only)

I.II.III.MAN.A1.Ph1.2.3.3 Steele/Vasquez St. Bridge over I-70

I.II.III.MAN.A1.Ph1.2.3.3.1 Substructure

I.II.III.MAN.A1.Ph1.2.3.3.1.A1 Abutment 3

I.II.III.MAN.A1.Ph1.2.3.3.1.P2 Pier 2

I.II.III.MAN.A1.Ph1.2.3.3.1.A3 Abutment 1

I.II.III.MAN.A1.Ph1.2.3.3.2 Superstructure

I.II.III.MAN.A1.Ph1.2.3.2 Cook St. over I-70  (All N. Span & 1/2 S. Span)

I.II.III.MAN.A1.Ph1.2.3.2.1 Substructure

I.II.III.MAN.A1.Ph1.2.3.2.1.A1 Abutment 3

I.II.III.MAN.A1.Ph1.2.3.2.1.2 Pier 2

I.II.III.MAN.A1.Ph1.2.3.2.1.A3 Abutment 1

I.II.III.MAN.A1.Ph1.2.3.2.2 Superstructure

I.II.III.MAN.A1.Ph1.2.3.10 BNSF Railroad over I-70

I.II.III.MAN.A1.Ph1.2.3.10.1 Substructure

I.II.III.MAN.A1.Ph1.2.3.10.1.A3 Abutment 3

I.II.III.MAN.A1.Ph1.2.3.10.1.2 Pier 2

I.II.III.MAN.A1.Ph1.2.3.10.1.A1 Abutment 1

I.II.III.MAN.A1.Ph1.2.3.10.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.2.3.1 Monroe Street over I-70 (All N. Span & 1/2 S. Span)

I.II.III.MAN.A1.Ph1.2.3.1.3 Substructure

I.II.III.MAN.A1.Ph1.2.3.1.3.A1 Abutment 3

I.II.III.MAN.A1.Ph1.2.3.1.3.P2 Pier 2

I.II.III.MAN.A1.Ph1.2.3.1.3.A3 Abutment 1

I.II.III.MAN.A1.Ph1.2.3.1.4 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3 Stage 3

I.II.III.MAN.A1.Ph1.ST3.S1 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)

I.II.III.MAN.A1.Ph1.ST3.S1.BBLVD SB Brighton Blvd. Reconstruction

I.II.III.MAN.A1.Ph1.ST3.S2 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)

I.II.III.MAN.A1.Ph1.ST3.S2.4 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)

I.II.III.MAN.A1.Ph1.ST3.S2.4.1 Station 2025+50 to Station 2027+50

I.II.III.MAN.A1.Ph1.ST3.S2.1 Station 2026+00 to Station 2029+00

I.II.III.MAN.A1.Ph1.ST3.S2.2 York St. Bridge over I-70 (All of Span 2 and 1/2 of Span 1) - East Half

I.II.III.MAN.A1.Ph1.ST3.S2.2.1 Substructure

I.II.III.MAN.A1.Ph1.ST3.S2.2.1.A3Abutment 3

I.II.III.MAN.A1.Ph1.ST3.S2.2.1.P2Pier 2

I.II.III.MAN.A1.Ph1.ST3.S2.2.1.A1Abutment 1

I.II.III.MAN.A1.Ph1.ST3.S2.2.2 Superstructure - Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3.S2.9 46th Avenue N. Overhang - York St. to Josephine St.

I.II.III.MAN.A1.Ph1.ST3.S2.9.W3 Straddle Bent W3

I.II.III.MAN.A1.Ph1.ST3.S2.9.W2 Straddle Bent W2

I.II.III.MAN.A1.Ph1.ST3.S2.9.W1 Straddle Bent W1

I.II.III.MAN.A1.Ph1.ST3.S2.9.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3.S2.3 Josephine St.

I.II.III.MAN.A1.Ph1.ST3.S2.10 Josephine St. Bridge over I-70

I.II.III.MAN.A1.Ph1.ST3.S2.10.1 Substructure

I.II.III.MAN.A1.Ph1.ST3.S2.10.1.A1Abutment 3

I.II.III.MAN.A1.Ph1.ST3.S2.10.1.2Pier 2

I.II.III.MAN.A1.Ph1.ST3.S2.10.1.A3Abutment 1

I.II.III.MAN.A1.Ph1.ST3.S2.10.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3.S3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)
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I.II.III.MAN.A1.Ph1.ST3.S3.9 46th Avenue N. Overhang - Clayton St. to Fillmore St.

I.II.III.MAN.A1.Ph1.ST3.S3.9.E3 Straddle Bent E3

I.II.III.MAN.A1.Ph1.ST3.S3.9.E2 Straddle Bent E2

I.II.III.MAN.A1.Ph1.ST3.S3.9.E1 Straddle Bent E1

I.II.III.MAN.A1.Ph1.ST3.S3.9.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3.S3.1 46th Avenue N. Overhang - Fillmore St. to Milwaukee St.

I.II.III.MAN.A1.Ph1.ST3.S3.1.E6 Straddle Bent E6

I.II.III.MAN.A1.Ph1.ST3.S3.1.E5 Straddle Bent E5

I.II.III.MAN.A1.Ph1.ST3.S3.1.E4 Straddle Bent E4

I.II.III.MAN.A1.Ph1.ST3.S3.1.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3.S3.2 Construct Temp 46th Ave S. Detour - Clayton St. to Milwaukee St.

I.II.III.MAN.A1.Ph1.ST3.S3.4 Modify WB I-70 Detour On-Ramp from  Steele St./Vasquez Blvd.

I.II.III.MAN.A1.Ph1.ST3.S3.13 Station 2042+00 to Station 2044+50

I.II.III.MAN.A1.Ph1.ST3.S3.12 Fillmore St. Bridge over I-70 - Station 2044+50 to Station 2045+00

I.II.III.MAN.A1.Ph1.ST3.S3.12.1 Substructure

I.II.III.MAN.A1.Ph1.ST3.S3.12.1.A1Abutment 3

I.II.III.MAN.A1.Ph1.ST3.S3.12.1.2Pier 2

I.II.III.MAN.A1.Ph1.ST3.S3.12.1.A3Abutment 1

I.II.III.MAN.A1.Ph1.ST3.S3.12.2 Superstructure Spans 1 & 2

I.II.III.MAN.A1.Ph1.ST3.S3.3 Station 2045+00 to Station 2051+50

I.II.III.MAN.A1.Ph1.ST3.S3.6 Construct NB Colorado Blvd. to WB I-70 Temp On-Ramp

I.II.III.MAN.A1.Ph1.ST3.S3.5 Construct SB Colorado Blvd. to EB I-70 Temp On-Ramp

I.II.III.MAN.A1.Ph1.4 Stage 4

I.II.III.MAN.A1.Ph1.4.3 Segment 3 - Fillmore St. to Dahlia St. - (Sta 2042+00 to Sta 2085+00)

I.II.III.MAN.A1.Ph1.4.3.46s 46th Avenue North Reconstruction - Monroe St. to Colorado Blvd.

I.II.III.MAN.A1.Ph1.4.3.1 Monroe Street

I.II.III.MAN.A1.Ph1.4.3.3 Garfield St. / Cul-de-sac

I.II.III.MAN.A1.Ph1.4.3.17 Colorado Blvd  (West Half) - Station 2077+50 to Station 2078+50

I.II.III.MAN.A1.Ph1.4.3.17.1 Drainage Ponds

I.II.III.MAN.A1.Ph1.4.3.2 Colorado Blvd. Bridge - (West Half)

I.II.III.MAN.A1.Ph1.4.3.2.1 Substructure

I.II.III.MAN.A1.Ph1.4.3.2.1.A3 Abutment 3

I.II.III.MAN.A1.Ph1.4.3.2.1.2 Pier 2

I.II.III.MAN.A1.Ph1.4.3.2.1.A1 Abutment 1

I.II.III.MAN.A1.Ph1.4.3.2.2 Superstructure - Spans 1 & 2

I.II.III.MAN.A1.Ph1.4.3.7 Station 2080+00 to Station 2085+00

I.II.III.MAN.A1.Ph1.4.3.7.3 North Span

I.II.III.MAN.A1.Ph1.4.3.46s1 WB I-70/Stapleton Drive North Exit Ramp to Colorado Blvd.

I.II.III.MAN.A1.Ph1.5 Stage 5

I.II.III.MAN.A1.Ph1.5.2 Segment 1 - Brighton Blvd to York St. - (Sta 2000+00 to Sta 2025+50)

I.II.III.MAN.A1.Ph1.5.2.9 46th Avenue North - High St. to Gaylord St.

I.II.III.MAN.A1.Ph1.5.2.2 Station 2006+00 to Station 2016+00

I.II.III.MAN.A1.Ph1.5.2.4 Station 2018+00 to Station 2020+00

I.II.III.MAN.A1.Ph1.5.2.5 Station 2016+00 to Station 2018+00

I.II.III.MAN.A1.Ph1.5.2.3 Station 2020+00 to Station 2022+50

I.II.III.MAN.A1.Ph1.5.2.6 Station 2022+50 to Station 2025+50

I.II.III.MAN.A1.Ph1.5.2.1 Construct - I-70 WB Bridge Over Brighton Blvd. Street (North 1/3rd)

I.II.III.MAN.A1.Ph1.5.2.1.1 Substructure

I.II.III.MAN.A1.Ph1.5.2.1.1.A1 West Abutment

I.II.III.MAN.A1.Ph1.5.2.1.1.2 Pier 2

I.II.III.MAN.A1.Ph1.5.2.1.1.A3 East Abutment

I.II.III.MAN.A1.Ph1.5.2.1.2 Superstructure

I.II.III.MAN.A1.Ph1.5.1 Segment 2 - E. of York St. to Fillmore St - (Sta 2025+50 to Sta 2042+00)

I.II.III.MAN.A1.Ph1.5.1.2 Construct York St. Bridge (West Half) - Station 2025+50 to Station 2026+00

I.II.III.MAN.A1.Ph1.5.1.2.1 Substructure
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